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INTRODUCTION  
 
The District Department of the Environment’s (“DDOE”) Clean and Affordable Energy Act 

(“CAEA”) Quarterly Report to the Council of the District of Columbia (“Council”) covers the 

period from April 1, 2011 – June 30, 2011. This report: 1) describes significant program status; 

2) provides timelines and milestones to track the progress and success of each program; 3) offers 

highlights of ward specific data; and 4) presents the status of administrative and programmatic 

expenditures.  

 
BACKGROUND  

The Retail Electric Competition and Consumer Protection Act of 1999 created the Reliable 

Energy Trust Fund (“RETF”), the purpose of which was to fund programs promoting energy 

efficiency and the use of electricity from renewable sources. In Commission Order No. 13475, 

Formal Case No. 945, the Public Service Commission  of the District of Columbia 

(“Commission”) designated DDOE (previously the DC Energy Office), as the authority to 

administer all the programs approved for funding from the RETF.  Subsequently, the 

Commission authorized DDOE to implement 16 programs. 

 
Additionally, in 2005 the Council passed the Omnibus Utility Emergency Amendment Act of 

2005 which established the Natural Gas Trust Fund (“NGTF”) to promote energy efficient 

programs and to provide assistance to low-income gas customers in the District.  DDOE was 

designated as the administrator of all the programs. 

 

This quarterly report is required by  the “Clean and Affordable Energy Act of 2008,” D.C. Law 

17-250, effective October 22, 2008 which replaced the RETF and NGTF programs with the 

Sustainable Energy Trust Fund (“SETF”) and the Energy Assistance Trust Fund  (“EATF”) 
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programs, funded by two new utility assessments. The following eight programs are currently 

being administered by DDOE: 

Sustainable Energy Trust Fund 
1. D4, Weatherization Plus 

Performs energy audits and installs audit-identified measures in low-income dwelling units 
2. D6, Weatherization and Rehabilitation 

Performs energy audits and installs electricity energy-saving measures in rehabilitated low-
income housing units 

3. G2, Heating System Repair, Replacement, and Tune-Up Program 
Performs energy audits and natural gas-fired heating system tune-ups, repairs, and 
replacements in low-income dwelling units 

4. G3, Residential Weatherization and Efficiency Program 
Enables non-low-income residents to use natural gas in a more efficient and cost effective 
manner by offering incentives for installing energy efficient gas measures 

5. G6, Saving Energy in D.C. Schools 
Educates students about energy efficiency, the environment, and reducing energy 
consumption in participating schools and extending the lessons learned to the students’ 
homes 

6. R1, Renewable Energy Incentive Program 
Provides rebates and increases the awareness and the use of renewable energy generation 
technologies by District of Columbia residents, businesses, and institutions 

  
Energy Assistance Trust Fund 
7. D1, LIHEAP Expansion and Energy Education 

Provides additional funding for electric customers to be used in concert with the Federal 
Low Income Home Energy Assistance Program 

8. G1, Residential Essential Service Expansion and Awareness Program 
Provides low-income gas customers greater affordability toward their total gas bills and 
aims to increase the participation rate by at least 30%.   
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CAEA BUDGET AND EXPENDITURES   

This report includes the following financial attachments:   

• Attachment 1:  Revenue Collections 

• Attachment 2:  Financial Activity as of the end of the quarter 

• Attachment 3:  Administrative Budget and Expenditures 

• Attachment 4:  Monthly Expenditures by Program  
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Sustainable Energy Assistance Trust Fund 
 

Program Name: Weatherization Plus 
Program Number: D4 
Reporting Period: April – June 2011 

 
 
Program Description 
 
This program expands DDOE’s Weatherization Assistance Program (“WAP”) to accelerate the 

installation of energy efficient measures that save electricity.  The program performs energy 

audits and installs audit-identified measures in low-income dwelling units.  Typical measures 

installed may include: energy efficient lighting upgrades, insulation, weather stripping, 

windows/door replacement, heat pump repair/replacement, hot-water heater replacement/wraps, 

faucet aerators, showerheads, and programmable thermostats.   Program eligibility is based on 

federal LIHEAP guidelines. 

 
Program Status  

   Program is on Target 
  Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
DDOE received applications from various multi-family dwellings for weatherization assistance. 

DDOE received applications from fifteen single-family homeowners to receive electrical 

weatherization measures. DDOE has begun auditing Community Connections multi-family and 

single family dwellings.   
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Table 1: Weatherization Plus Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
to Date 

Program 
Goal 

Applications Received 0 285 147 
Audits Completed 43 95 147 
Total Installations Completed 19 20 147 

 
 
Table 2: Weatherization Plus Summary of Multi-Family Projects 
Complex Name Ward Number 

of Units 
Project Status 

Peabody Cooperative 4 15 Installation Pending 

406 Chaplin Street 7 4 Installation Pending 

511 Franklin Street 5 4 Installed Complete 

Valley Place 8 20 Audit Complete 

Bryant Street 5 4 Installation Pending 

17th Street NE 5 4 Audit Complete 

Carolina Coop 4 12 Audit Complete 

Community Connections: 
Mt. Olivet Road 

5 16 Audit Complete 

TOTAL UNITS   79  

 
 
Table 3: Weatherization Plus Quarter 3 Timeline and Milestones  
Milestone Goal             

Date 
Actual Date 

Accomplished 
Quarter 3 April –June 2011 
Identify and recruit homes for participation in 
program 

 June 2011 June 2011 

Conduct energy audits/assessments June 2011 June 2011 
Install recommended energy efficient measures  June 2011 June 2011 
Review monthly reports submitted by CBOs.  May 2011  May 2011 
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Next Quarter’s Projected Goals 
 
Marketing and recruitment activities for the program will continue with site visits with property 

owners of multi-family buildings to explain the benefits of the program.  The program continues 

to benefit from a constant flow of referrals from satisfied building owners, residents, and 

developers that have received weatherization assistance in the past.  

 

Table 4: Weatherization Plus Quarter 4 Timeline and Milestones 
Milestone Goal             

Date 
Actual Date 

Accomplished 
Quarter 4 July –September 2011 
Identify and recruit homes for participation in 
program 

September 2011  

Conduct energy audits/assessments September 2011  
Install recommended energy efficient measures  September 2011  
Review monthly reports submitted by CBOs.  August 2011  

 
 
Issues and Remedial Plan 
 
The Weatherization Plus program had a slow start this fiscal year due to the delay in issuing the 

subgrantee agreements, and then the delayed response from participants who are required to 

provide supporting documentation to determine eligibility for the program. Nevertheless, DDOE 

has begun a site assessment in the Sursum Corda Townhome Cooperative where eligibility has 

already been determined in 75 units.  
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Program Name: Weatherization and Rehabilitation 

Program Number: D6 
Reporting Period: April – June 2011 

 
Program Description 

The Weatherization Rehabilitation Program performs energy audits and installs electricity 

energy-saving measures in rehabilitated low-income housing units.  The program targets non-

profits and community-based organizations (CBOs) that are providing improvements to multi-

family low-income housing units.  SETF funds are used to add an energy efficiency component 

to the home improvement efforts.  Only electricity-saving measures will be paid by SETF funds, 

although the audit may identify non-electricity saving measures. Program eligibility is based on 

federal low-income guidelines.  

 Program Status  
  Program is on Target 

  Program is exceeding expectations 
  Program is falling short of expectations 

 

Program Accomplishments 
 
A meeting was held with CBOs and property owners to discuss the operation and schedule of the 

Gibson Plaza project. Gibson Plaza, which is located in ward 2, is a 217 unit building that houses 

low income senior citizens. It is undergoing a rehabilitation in which DDOE has collaborated 

with the building owner to add an energy efficient component to its overall project. The project 

is on schedule and is expected to be completed by September 2011. So far 130 units have been 

completed under this program.  

 

7 
 



Table 5: Weatherization and Rehabilitation Program Deliverables  
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program 

Goal 
Applications Received 0 217 75 
Audits Completed 0 217 75
Installations Completed 130 130 75

 
 
Table 6: Weatherization and rehabilitation Quarter 3 Timeline and Milestones 
Milestone Goal              

Date 
Actual Date 

Accomplished 
Quarter 3  April – June 2011 
Identify and recruit homes for participation June 2011 June 2011 
Conduct energy audits/ assessments June 2011 June 2011 
Install recommended energy efficient measures June 2011 June 2011 
Review monthly reports submitted by CBOs. May 2011 May 2011 

 
 
Next Quarter’s Projected Goals 
 
The program will continue to work closely with the owner to ensure timely completion of 

measures and also conduct a site inspection. 

Table7: Weatherization and rehabilitation Quarter 4 Timeline and Milestones 
Milestone Goal            

Date 
Actual Date 

Accomplished 
Quarter 4 July – September 2011 
Conduct energy audits/ assessments July 2011  
Install recommended energy efficient measures August 2011  
Review monthly reports submitted by CBOs. September 2011  

 
 
Issues and Remedial Plan 
 
None 
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Program Name: Heating System Repair, Replacement, and Tune-Up 

Program 
Program Number: G2 
Reporting Period: April - June 2011 

 
Program Description 
 
The Heating System Repair, Replacement, and Tune-up Program performs energy audits and 

natural gas-fired heating system tune-ups, repairs, and replacements in low-income dwelling 

units. The program also replaces inefficient gas hot water heaters and installs programmable 

thermostats.  Participants in this program receive an assessment of their heating system as part of 

the general weatherization audit, except when heating systems are replaced or repaired on an 

emergency basis because there is no heat in the home or as a health and safety measure.  

Program eligibility is based on federal low-income guidelines. 

 
Program Status  

 Program is on Target 
   Program is exceeding expectations 

  Program is falling short of expectations 
 
Program Accomplishments 
 
The Heating System Repair, Replacement, and Tune-up Program did not add any additional 

participants in this quarter. The program started in the second quarter and continued until funds 

were depleted.  DDOE will continue to review reports and complete inspections.  

Table 8: Heating System Repair, Replacement and Tune Up Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program   

Goal       
# of Repairs Completed 0 22 30 
# of Replacements Completed 0 77 75 
# of Tune-Ups Completed 0 3 20 
# of Hot Water Heaters Completed 0 65 25 

*The number of completions for each measure is subject to change because the program operates on a first come, first serve basis. Therefore, the 
program goal for each measure is an estimated figure and is subject to change as the program progresses. 
*Some clients receive multiple measures.  
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Table 9: Heating System Repair, Replacement, and Tune-Up Program Client Participation by Wards 

 Ward 
1 

Ward 
2 

Ward 
3

Ward 
4

Ward 
5

Ward 
6

Ward 
7 

Ward 
8 Total

Current 
Quarter 0 0 0 0 0 0 0 0 0 

Cumulative 
Total 16 0 0 24 25 10 29 41 145 

 
 
Table 10: Heating System Repair, Replacement, and Tune-Up Quarter 3 Timeline and Milestones 
Milestone Goal              

Date 
Actual Date 
Accomplished 

Quarter 3 April - June 2011 
Identify and recruit homes for participation in 
tuning-up, repairing and replacement of heating 
systems. 

June 2011  June 2011 

Conduct energy audits/assessments and Red tag 
emergency intake 

June 2011 June 2011 

Install recommended energy efficient heating 
systems and /or repairs  

June 2011 June 2011 

Review monthly reports submitted by CBOs.  May 2011  May 2011 
 
 
     
Next Quarter’s Projected Goals 
 
DDOE will continue to review reports and complete inspections.  
 
 
Table 11: Heating System Repair, Replacement, and Tune-Up Quarter 4 Timeline and Milestones 
Milestone Goal              

Date 
Actual Date 
Accomplished 

Quarter 4 July - September 2011 
Perform Inspections   September 2011  
Review monthly reports submitted by CBOs.  September 2011   

 
Issues and Remedial Plan 
 
None 
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Program Name: Residential Weatherization and Efficiency Program 

Program Number: G3 
Reporting Period: April – June  2011 

 
Program Description 
 
The Residential Weatherization and Efficiency Program is designed to encourage and enable 

residents of the District to use natural gas in a more efficient and cost effective manner by 

offering incentives for installing energy efficiency and gas measures.  It is designed to capture 

natural gas savings at the time of purchase of new equipment or replacement of existing 

equipment. 

Program Status  
 Program is on Target 

  Program is exceeding expectations 
 Program is falling short of expectations 

 
 
Program Accomplishment  

 
During this quarter, the rebate fulfillment company, Morley Companies Inc., has approved the 

following rebates: 

 
Table 12: Residential Weatherization and Efficiency Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program   

Goal       
Residential Gas Boiler 1 9 N/A 
Residential Gas Furnace 1 5 N/A 
High Efficiency Gas Storage Water Heater 4 10 N/A 
Weatherization Rebates 
 (Door replacement, Insulation, Window 
replacement, Door and window 
weatherstripping, Thermostats, and Duct 
insulation) 

78 165 N/A 

 

11 
 



Table 13: Residential Weatherization and Efficiency Program Client Participation Wards 
 Ward 

1 
Ward 

2 
Ward 

3
Ward 

4
Ward 

5
Ward 

6
Ward 

7 
Ward 

8 
Total

Current 
Quarter 10 7 25 15 3 22 2 0 84 

Cumulative 
Total 23 18 49 31 11 52 4 1 189 

 
 
Table 14: Residential Weatherization and Efficiency Quarter 3 Timeline and Milestone  
Milestone Goal             

Date 
Actual Date 
Accomplished 

Quarter 3 April – June 2011 
Approved Rebates June 2011 June 2011 
 

Next Quarter’s Projected Goals 
 
During the next quarter, DDOE will continue to work with Morley to process rebates. 

 
Table 15: Residential Weatherization and Efficiency Quarter 4 Timeline and Milestone  
Milestone Goal               Date Actual Date 

Accomplished 
Quarter 4 July – September 2011 
Approve  rebates September 2011  
 

Issues and Remedial Plan 
 
None 
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Program Name: Saving Energy in D.C. Schools 

Program Number: G6 
Reporting Period:  April – June 2011 

 
Project Description  
 
The primary function of the Saving Energy in DC Schools (SEDS) program is to educate 

students about energy efficiency and the environment, and reduce energy consumption in 

participating schools and students’ homes. The goals of the SEDS program are to: (a) educate 

students in grades 6-12 on efficiency mechanisms and methods; (b) provide information on the 

connection between energy efficiency and the environment; (c) encourage students to engage in 

energy saving behavior in participating schools; and (d) work with schools in each Ward of the 

District. DDOE has contracted with the Alliance to Save Energy (ASE) to implement the 

program into selected schools. 

 Program Status  

 Program is on Target 
 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 

Schools were contacted and recruited for training during the second quarter via e-mail, phone 

calls, school visits and referrals.  Twenty-four schools have been recruited for participation in 

this program representing wards 1, 3, 4, 5, 6, 7, and 8. 

 

During the third quarter, 24 training sessions were held, reaching 557 students.  All schools were 

supported in performing a summer shut down at the school site.  However, to date 

documentation has only been submitted for 8 of the 24 school summer shut downs. 

Table 16: Saving Energy in D.C. Schools Program Deliverables 
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Program Deliverables Quarter 
Achievement 

Cumulative  
Achievement

Program 
Goal 

Identify and recruit schools 18 24 40 
Train teachers 27 27 40 
Train students to perform energy 
audits 

557 557 400 

 
 
 
Table 17: Saving Energy in D.C. School Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 3 April – Jun 2011 
Identify and recruit schools June 2011 June 2011 
Provide program implementation tools to 
each school 

June 2011 June 2011 

Train students to perform energy audits June 2011 June 2011 
Support teams in each school on an 
ongoing basis 

June 2011 June 2011 

Summer shut down preparation  June 2011 June 2011 
 
 
 
Table 18: Saving Energy in D.C. Schools Student Participation 
School Name Ward Trained 

Teachers 
# of 
Students 
Trained 

Summer 
Shut 
Downs 
Performed 

Total 
Students 
Reached 

Maret School 3 1 31  31 
Capitol Hill Day School 6 2 14 X 14 
Emory 5 1 10 X 10 
Capital City Charter School 1 1 51  51 
Mary McLeod Bethune Public Charter School 5 1 20  20 
Jewish Primary Day School 1 1 19  19 
Community Public Charter School 4 1 30  30 
Chavez Preparatory Charter School 1 2 47 X 47 
CCCPS Trinidad 5 1 15  15 
Wheatley Education Campus 5 1 19  19 
Two Rivers 5 1 22 X 22 
Friendship Public Charter School –Woodridge 

Campus 
5 1 28 X 28 

Alice Deal Middle School 3 1 30  30 
Whittier Education Campus 4 1 7 X 7 
Johnson Middle School 8 1 30  30 
Dunbar High School 5 1 20  20 
Cesar Chavez Public Charter School for Public 

Policy in Capitol Hill 
6 2 20  20 

Maya Angelou Public Charter Middle School 7 1 29  29 
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School Name Ward Trained 
Teachers 

# of 
Students 
Trained 

Summer Total 
Shut Students 
Downs Reached 
Performed 

Phelps High School 5 1 30 X 30 
Columbia Heights Education Campus 1 1 11  11 
Shaw at Garnet Patterson 1 1 30  30 
Youth Build Public Charter  1 1 10  10 
Next Steps Public Charter School 1 1 14  14 
MacFarland Middle School 4 1 20 X 20 
TOTAL  27 557 8 557 
 
 
 
Next Quarter’s Projected Goals 
 
Table 19: Saving Energy in D.C. School Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 4 July – September 2011 
Identify and recruit schools September 2011  
Provide program implementation tools to 
each school 

September 2011  

Train students to perform energy audits September 2011  
Support teams in each school on an 
ongoing basis 

September 2011  

Summer Shut Down Preparation  September 2011  
 
 
Issues and remedial plan  

Recruiting and training schools has proved to be more difficult than originally expected.  In 

ASE’s work with DCPS, the letters of support were sent much later than originally planned and 

it has been difficult to recruit schools during the last month of the academic year.  Although ASE 

has been able to reach its target number of students, ASE still has not reached the targeted 

number of schools and teachers. 

 

DDOE’s suggestions to remedy these issues included: 1) targeting summer schools that are in 

session and conduct training with students in summer school and 2) scheduling trainings with 
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DC schools in the fall.  Currently, ASE staff is recruiting schools for summer school and early 

fall trainings (prior to September 30th) in accordance with the remedial action plan. 
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Program Name: Renewable Energy Incentive Program 

Program Number: R1 
Reporting Period: April – June  2011 

 
Project Description 
 
The District of Columbia Renewable Energy Incentive Program (REIP) has been developed to 

increase the use and awareness of renewable energy generation technologies by District of 

Columbia residents, businesses, and institutions. 

Program Status  
   Program is on Target 

  Program is exceeding expectations 
  Program is falling short of expectations 
 

The District of Columbia Renewable Energy Incentive Program provided rebates for 23 projects 

over the third quarter. Two awardees from previous program years were unable to fulfill the 

program obligations and returned their rebates to DDOE.  Their rebates, total amount of $31,200, 

will be deposited into the program fund.  These monies will support additional projects in the 

upcoming quarter.  

The new REIP tiers, which will go into effect on October 1, 2011, have been posted on DDOE’s 

website and the 451 applicants on the waitlist have been notified. The new tiers reflect the lower 

costs of equipment and installation, and allow the REIP to support more projects in fiscal year 

2012. These incentive levels would apply across all building types that are eligible under the 

program’s guidelines. There are no changes to the REIP’s eligibility criteria. The new incentive 

structure is listed below: 

• $1.50 for each of the first 3,000 installed watts of capacity  
• $1.00 for each of the next 7,000 installed watts of capacity  
• $0.50 for each of the next 10,000 installed watts of capacity  
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Rebates for all systems are capped at a maximum of $16,500 (at 20 kilowatts capacity or greater) 

for each applicant site per program year. 

 
Breakdown by property type (of 23 projects funded) 
 
Residential: 23    Non-Profit: 0  Commercial: 0   Educational: 0 
 
Table 20: Renewable Energy Incentive Program Projects Funded by Wards 
 Ward 

1 
Ward 

2 
Ward 

3
Ward 

4
Ward 

5
Ward 

6
Ward 

7 
Ward 

8 
Total

Current 
Quarter 8 2 3 3 1 3 2 1 23 

Cumulative 
Total 40 12 10 8 4 19 2 2 97 

 
 
Table 21: Renewable Energy Incentive Program Deliverables 

Program Deliverables Quarter Cumulative  
Achievement 

Program Goal  
Achievement  

Capacity of Projects Rebated (kW) 193.3 
 

660.8 -

Number of Rebates 23 97 -
Rebate Amounts Awarded $280,435.00 $1,312,292.00 $1,790,600

Residential Installations 23 90  
Non-profit, business and institutional 

Installations, commercial, educational 
0 7  

Kilowatt hours/year capacity awarded 
(kWh) 

97,419 575,155  

Energy Value ($/year @ 13¢ a kWh) 
 $30,904.51 $105,674.66  

Projected Lifetime Energy ($/yr @ 13 ¢ a 
kWh for 25years) 

$772,612.75 $2,641,866.50  

Emissions Offset (Avoided)*     
Carbon dioxide  (pounds) 398668.18 1363203.10  
Nitrogen oxides (pounds) 556.99 1904.58  
Sulfur dioxide (pounds) 1544.04 5279.67  

Capacity of Rebates Requested (kW) 0 2109 n/a
Rebate Amounts Requested 0 >$5,917,327 n/a
Rebates Requested 0 449 n/a

Residential Installations 0 430  
Non-profit, business and institutional 

Installations 
0 19  

*Emissions coefficients are based on the US Average as stated in table 2.4 of Leonardo Academy Inc. white paper: “Emission Factors and Energy 
Prices for Leonardo Academy’s Cleaner and Greener® Program” April 2009. http://www.cleanerandgreener.org/download/2009-4-
21%20C&G%20Program%20Emission%20Factors%20and%20Energy%20Prices.pdf 
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Sec.209(h)(2) of the Clean and Affordable Energy Act of 2008 mandates that DDOE shall visit 

each project site to verify the completion of each project. DDOE visited 14 sites during this 

quarter. 

 
Table 22: Renewable Energy Incentive Program Site Visits 
For Projects 
supported during: 

Quarter 
Achievement 

Cumulative  
Achievement 

Inspections 
Pending 

FY 2009 3 51 13 
FY 2010 9 39 177 
FY 2011 2 4 93 
Total 14 94 283 
 
 
Table 23: Renewable Energy Incentive Program Quarter 3 Timeline and Milestones 
Milestone Goal  

Date 
Actual Date 
Accomplished 

Quarter 3 April - June 2011 
Review Full Applications June 2011 June 2011 
Distribute Approved Rebates June 2011 June 2011 
Complete Site Visits June 2011 June 2011 
 
 
Next Quarter’s Projected Goals 
 
In the upcoming quarter, the REIP will prequalify applicants to exhaust monies returned to the 

program.  Site visits to rebated projects will continue and REIP staff will prepare documents, 

materials and processes for the upcoming fiscal year.  

 

Table 24: Renewable Energy Incentive Program Quarter 4 Timeline and Milestone 
Milestone Goal  

Date 
Actual Date 
Accomplished 

Quarter 4 July - September 2011 
Distribute Approved Rebates July 2011 
Complete Site Visits September 2011 
 

Issues and remedial plan  

None 
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Energy Assistance Trust Fund 
 

Program Name: LIHEAP Extension and Energy Education 
Program Number: D1 
Reporting Period: April – June 2011 

 
Program Description 
 
The Low-Income Home Energy Assistance Program (“LIHEAP”) Extension and Education 

Program provides additional funding for electric customers to be used in concert with federal 

LIHEAP funding.  Households that would otherwise not be served as a result of limited LIHEAP 

funding are granted benefits through this program.  

Program Status:  
   Program is on Target 

  Program is exceeding expectations 
  Program is falling short of expectations 

 
Program Accomplishments 
 
The LIHEAP Extension and Education Program enrolled eligible District residents. DDOE 

continues to hold educational workshops to customers that enroll in the LIHEAP.  The customers 

learn how to make their homes more energy efficient.  The workshops also educate customers on 

how to weatherize their homes and provides tips on decreasing their heating and cooling costs. 

 
Table 25: LIHEAP Expansion Deliverables 
Program Deliverable Quarter 

Achievement
 

Cumulative  
Achievement

Program 
Goal 

# of households enrolled  6,949 5,609 N/A 
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Table 26: LIHEAP Expansion Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 3  April – June 2011   
Serve additional eligible District 
households (electric)  

June 2011 June 2011 

 
 
Next Quarter’s Projected Goals 
 
Table 27: LIHEAP Expansion Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4 July - September 2011 
Continue educational workshops  September 2011  
 
 
Issues and Remedial Plan 
 
None   
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Program Name: Residential Essential Service Expansion and Awareness 

Program 
Program Number: G1 
Reporting Period: April – June 2011 

 
 Project Description 
 
The Residential Essential Service (RES) and Awareness Program aims to provide eligible gas 

customers greater affordability toward their total gas bills and increase the participation rate by at 

least 30%.  The RES Expansion program follows the same enrollment schedule as the RES 

program which extends its services until April 30, 2011.   

Program Status:  
   Program is on Target 

  Program is exceeding expectations 
  Program is falling short of expectations 

 
Program Accomplishments 
 
During the third quarter, 2,306 participants applied for the program and 1,115 were new 

participants.   

Table 28: RES Expansion Deliverables 
Program Deliverable Quarter  

Achievement
 

Cumulative  
Achievement

Program 
Goal 

Additional Participants 1,115 4,162 3,859 
 
 
Table 29: RES Expansion Client Participation by Ward 

 Ward 
1 

Ward 
2 

Ward 
3 

Ward 
4 

Ward 
5 

Ward 
6 

Ward 
7 

Ward 
8 Total

Current 
Quarter 49 9 6 125 229 93 268 336 1,115

Cumulative 
Total 202 58 13 481 876 368 916 1,248 4,162
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Table 30: RES Expansion Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 3 April - June 2011   
Increase program participation rate by 
30 % among eligible customers 

April 2011 April 2011 

 
 
Next Quarter’s Projected Goals 
 
Table 31: RES Expansion Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4 July - September 2011 
This program met its deliverables goal 
in the third quarter 

N/A N/A 

 
 
 
Issues and Remedial Plan 
 
None  
   

 
 
 



ATTACHMENT 1
REVENUES COLLECTED

October 1, 2010 - September 30, 2011

Deposit 
Date Source of Funds Amount

Total Received 
to date

Deposit 
Date Source of Funds Amount

Total Received 
to date

11/22/10 PEPCO 1,329,301.04 1,329,301.04      11/22/10 PEPCO 61,129.44 61,129.44          
12/20/10 PEPCO 1,252,923.10 2,582,224.14      12/20/10 PEPCO 53,029.25 114,158.69        

1st Quarter subtotal 2,582,224.14    1st Quarter subtotal 114,158.69       

1/11/11 WASH GAS 208,369.25 2,790,593.39      1/11/11 WASH GAS 119,397.18 233,555.87        
1/20/11 PEPCO 1,401,156.09 4,191,749.48      1/20/11 PEPCO 55,429.82 288,985.69        
1/31/11 INTEREST 4,539.82 4,196,289.30      1/31/11 INTEREST 1,358.10 290,343.79        
1/31/11 WASH GAS 157,026.07 4,353,315.37      1/31/11 WASH GAS 66,402.65 356,746.44        
2/22/11 PEPCO 1,548,407.49 5,901,722.86      2/22/11 PEPCO 62,167.84 418,914.28        
2/28/11 WASH GAS 547,812.42 6,449,535.28      2/28/11 WASH GAS 234,787.95 653,702.23        
3/21/11 PEPCO 1,344,848.20 7,794,383.48      3/21/11 PEPCO 54,570.10 708,272.33        

2nd Quarter subtotal 5,212,159.34 2nd Quarter subtotal 594,113.64

4/1/11 WASH GAS 1,528,333.30 9,322,716.78      4/1/11 WASH GAS 654,158.73 1,362,431.06     
4/20/11 PEPCO 1,320,052.43    10,642,769.21    4/20/11 PEPCO 54,469.60 1,416,900.66     
4/30/11 INTEREST 4,660.24           10,647,429.45    4/30/11 INTEREST 1,318.06 1,418,218.72     
5/9/11 WASH GAS 526,935.27       11,174,364.72    5/9/11 WASH GAS 225,853.33 1,644,072.05     

5/20/11 PEPCO 1,261,203.25    12,435,567.97    5/20/11 PEPCO 53,018.07 1,697,090.12     
6/1/11 WASH GAS 461,869.23       12,897,437.20    6/1/11 WASH GAS 197,959.80 1,895,049.92     

6/17/11 OTHER 19,200.00         12,916,637.20    
6/20/11 PEPCO 1,275,566.94    14,192,204.14    6/20/11 PEPCO 51,928.83 1,946,978.75     
6/30/11 WASH GAS 237,749.93 14,429,954.07    6/30/11 WASH GAS 101,928.05 2,048,906.80     

3rd Quarter subtotal 6,635,570.59 3rd Quarter subtotal 1,340,634.47

Total through 3rd Quarter 14,429,954.07 Total through 3rd Quarter 2,048,906.80

6700: Sustainable Energy Trust Fund (SETF) 6800: Energy Assistance Trust Fund (EATF)

 
Deposit 

Date Source of Funds Amount
Total Received 

to date

Total through 1st Qtr: None -                      

1/31/11 251.87 251.87                 
2nd Quarter subtotal 251.87

4/30/11 203.84 455.71                
5/9/11 1,350.00 1,805.71             

5/31/11 54,500.00 56,305.71           
3rd Quarter subtotal 56,053.84

Total through 3rd Quarter 56,305.71

662: Renewable Energy Development Fund (REDF)



ATTACHMENT 2
ALL FINANCIAL ACTIVITY

AS OF 6/30/2011
FUND PROJECT 

NUMBER
PROJECT TITLE PERSONNEL 

SERVICES/NON-
PERSONNEL SERVICES

BUDGET EXPENDITURE INTRA-DISTRICT 
ADVANCE

PURCHASE ORDER 
BALANCE

REQUISITION 
BALANCE

YTD 
EXPENDITURES 
& OBLIGATIONS

AVAILABLE 
BALANCE

6700 ABOARD SETF & EATF ADVISORY BOARD PERSONNEL SERVICES 239,571.92 105,230.25 0.00 0.00 0.00 105,230.25 134,341.67
NON-PERSONNEL SERVICES 65,130.39 19,000.00 0.00 0.00 0.00 19,000.00 46,130.39

ABOARD TOTAL 304,702.31 124,230.25 0.00 0.00 0.00 124,230.25 180,472.06
ADMSE9 SETF ADMINISTRATION PERSONNEL SERVICES 206,721.35 137,476.48 0.00 0.00 0.00 137,476.48 69,244.87

NON-PERSONNEL SERVICES 0.00 -222.20 0.00 0.00 0.00 -222.20 222.20
ADMSE9 TOTAL 206,721.35 137,254.28 0.00 0.00 0.00 137,254.28 69,467.07
ADMSEU SEU CONTRACT ADMINISTRATION NON-PERSONNEL SERVICES 7,635,560.00 560.00 0.00 6,900,000.00 77,915.00 6,978,475.00 657,085.00

ADMSEU TOTAL 7,635,560.00 560.00 0.00 6,900,000.00 77,915.00 6,978,475.00 657,085.00
BRAND1 SEU BRANDING GREEN ENERGY 

DC
NON-PERSONNEL SERVICES 200,000.00 0.00 200.00 0.00 0.00 200.00 199,800.00

BRAND TOTAL  200,000.00 0.00 200.00 0.00 0.00 200.00 199,800.00
EPD409 WEATHERIZATION PLUS PERSONNEL SERVICES 103,869.65 64,577.26 0.00 0.00 0.00 64,577.26 39,292.39

NON-PERSONNEL SERVICES 641,460.41 69,962.00 0.00 489,727.68 0.00 559,689.68 81,770.73
EPD409 TOTAL 745,330.06 134,539.26 0.00 489,727.68 0.00 624,266.94 121,063.12
EPD509 LOW INCOME APPLIANCE 

REPLACEMENT
PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00 0.00 0.00

EPD509 TOTAL 0.00 0.00 0.00 0.00 0.00 0.00 0.00
EPD609 WEATHERIZATION REHAB PERSONNEL SERVICES 154,121.55 103,240.40 0.00 0.00 0.00 103,240.40 50,881.15

NON-PERSONNEL SERVICES 491,192.54 0.00 0.00 491,192.53 0.00 491,192.53 0.01
EPD609 TOTAL 645,314.09 103,240.40 0.00 491,192.53 0.00 594,432.93 50,881.16
NGG209 HEATING SYSTEM REPAIR, 

REPLACE & TUNE UP
PERSONNEL SERVICES 77,879.89 55,664.25 0.00 0.00 0.00 55,664.25 22,215.64

NON-PERSONNEL SERVICES 489,803.26 489,803.00 0.00 0.26 0.00 489,803.26 0.00
NGG209 TOTAL 567,683.15 545,467.25 0.00 0.26 0.00 545,467.51 22,215.64
NGG309 RESIDENTIAL WEATHERIZATION & 

EFFICIENCY
NON-PERSONNEL SERVICES 194,376.38 74,176.14 0.00 48,664.64 0.00 122,840.78 71,535.60

NGG309 TOTAL 194,376.38 74,176.14 0.00 48,664.64 0.00 122,840.78 71,535.60
NGG509 ENERGY AWARENESS PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00 0.00 0.00
NGG509 TOTAL 0.00 0.00 0.00 0.00 0.00 0.00 0.00
NGG609 SAVING ENERGY IN D.C SCHOOLS PERSONNEL SERVICES 131,326.11 45,522.59 0.00 0.00 0.00 45,522.59 85,803.52

NON-PERSONNEL SERVICES 176,422.56 34,135.60 0.00 83,664.40 0.00 117,800.00 58,622.56
NGG609 TOTAL 307,748.67 79,658.19 0.00 83,664.40 0.00 163,322.59 144,426.08
RERP09 RENEWABLE ENERGY INCENTIVES PERSONNEL SERVICES 35,690.88 26,730.40 0.00 0.00 0.00 26,730.40 8,960.48

NON-PERSONNEL SERVICES 1,821,379.68 1,424,852.95 0.00 26,240.00 102,540.00 1,553,632.95 267,746.73
RERP09 TOTAL 1,857,070.56 1,451,583.35 0.00 26,240.00 102,540.00 1,580,363.35 276,707.21
RFP009 REQUEST FOR PROPOSAL PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00 0.00 0.00

NON-PERSONNEL SERVICES 59,068.00 20,000.00 0.00 0.00 0.00 20,000.00 39,068.00
RFP009 TOTAL 59,068.00 20,000.00 0.00 0.00 0.00 20,000.00 39,068.00

SETF TOTAL 12,723,574.57 2,670,709.12 200.00 8,039,489.51 180,455.00 10,890,853.63 1,832,720.94

6800 ADMEA9 EATF ADMINISTRATION PERSONNEL SERVICES 84,622.39 61,477.81 0.00 0.00 0.00 61,477.81 23,144.58
ADMEA9 TOTAL  84,622.39 61,477.81 0.00 0.00 0.00 61,477.81 23,144.58
LID109 LIHEAP EXPANSION & ENERGY 

EDUCATION
PERSONNEL SERVICES 24,655.98 15,984.49 0.00 0.00 0.00 15,984.49 8,671.49

NON-PERSONNEL SERVICES 1,923,236.49 1,919,284.00 0.00 0.00 0.00 1,919,284.00 3,952.49
LID109 TOTAL 1,947,892.47 1,935,268.49 0.00 0.00 0.00 1,935,268.49 12,623.98
LID209 RAD EXPANSION PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00 0.00 0.00

NON-PERSONNEL SERVICES 27,910.02 6,794.00 350.00 5,282.59 0.00 12,426.59 15,483.43
LID209 TOTAL 27,910.02 6,794.00 350.00 5,282.59 0.00 12,426.59 15,483.43
LIG109 RES EXPANSION PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00 0.00 0.00

NON-PERSONNEL SERVICES 346,342.37 57,227.01 0.00 0.00 0.00 57,227.01 289,115.36
LIG109 TOTAL 346,342.37 57,227.01 0.00 0.00 0.00 57,227.01 289,115.36

EATF TOTAL 2,406,767.25 2,060,767.31 350.00 5,282.59 0.00 2,066,399.90 340,367.35

0662 NA NA PERSONNEL SERVICES 197,157.38 26,892.85 0.00 0.00 0.00 26,892.85 170,264.53
NON-PERSONNEL SERVICES 0.03 0.00 0.00 0.00 0.00 0.00 0.03

197,157.41 26,892.85 0.00 0.00 0.00 26,892.85 170,264.53REDF TOTAL



ATTACHMENT 2
ALL FINANCIAL ACTIVITY

AS OF 6/30/2011
FUND PROJECT 

NUMBER
PROJECT TITLE PERSONNEL 

SERVICES/NON-
PERSONNEL SERVICES

BUDGET EXPENDITURE INTRA-DISTRICT 
ADVANCE

PURCHASE ORDER 
BALANCE

REQUISITION 
BALANCE

YTD 
EXPENDITURES 
& OBLIGATIONS

AVAILABLE 
BALANCE

GRAND TOTAL 15,327,499.23 4,758,369.28 550.00 8,044,772.10 180,455.00 12,984,146.38 2,343,352.82



ATTACHMENT 3
Administrative Budget and Expenditures

3rd Quarter- as of June 30, 2011

Fund Project No Project Title PS/NPS Category Budget Oct-Dec Jan-March April-June July-Sept

Total Year-to-
Date Actual 

Expenditures
6700 ABOARD SETF ADVISORY BOARD PERSONNEL SERVICES 239,571.92 40,777.77 29,901.61 34,550.87 105,230.25

NON-PERSONNEL SERVICES 0.00 0. 0.00 0.00 0.00
ABOARD Total 239,571.92 40,777.77 29,901.61 34,550.87  105,230.25
ADMSE9 SETF ADMINISTRATION PERSONNEL SERVICES 206,721.35 47,537.6 50,635.56 39,303.32 137,476.48
ADMSE9 Total 206,721.35 47,537.6 50,635.56 39,303.32 137,476.48
ADMSEU SEU CONTRACT ADMINISTRATION NON-PERSONNEL SERVICES 65,560. 0. 0. 560. 560.00
ADMSEU Total 65,560. 0. 0. 560. 560.00
BRAND1 SEU BRANDING GREEN ENERGY DC NON-PERSONNEL SERVICES 60,600. 0. 0. 0. 0.00
BRAND1 Total 60,600.00 0. 0.00 0.00 0.00
EPD409 WEATHERIZATION PLUS PERSONNEL SERVICES 103,869.65 20,769.76 21,092.14 22,715.36 64,577.26
EPD409 Total 103,869.65 20,769.76 21,092.14 22,715.36 64,577.26
EPD509 LOW INCOME APPLIANCE REPLACEMENT PERSONNEL SERVICES 0.00 43.62 0.00 -43.62 0.00
EPD509 Total 0.00 43.62 0.00 -43.62 0.00
EPD609 WEATHERIZATION REHAB PERSONNEL SERVICES 154,121.55 30,583.95 35,131.16 37,525.29 103,240.40
EPD609 Total 154,121.55 30,583.95 35,131.16 37,525.29 103,240.40
NGG209 HEATING SYSTEM REPAIR, REPLACE & TUNE UPERSONNEL SERVICES 77,879.89 19,092.52 18,983.54 17,588.19 55,664.25
NGG209 Total 77,879.89 19,092.52 18,983.54 17,588.19 55,664.25
NGG509 ENERGY AWARENESS PERSONNEL SERVICES 0. 4,459.43 -334.27 -4,125.16 0.00
NGG509 Total 0.00 4,459.43 -334.27 -4,125.16 0.00
NGG609 SAVING ENERGY IN D.C SCHOOLS PERSONNEL SERVICES 131,326.11 11,185.9 19,858.18 14,478.51 45,522.59

NON-PERSONNEL SERVICES 8,022.56 0. 0. 0. 0.00
NGG609 Total 139,348.67 11,185.90 19,858.18 14,478.51 45,522.59

QUARTERLY ACTUAL EXPENDITURES

NGG609 Total 139,348.67 11,185.90 19,858.18 14,478.51 45,522.59
RERP09 RENEWABLE ENERGY INCENTIVES PERSONNEL SERVICES 35,690.88 9,268.08 8,880.47 8,581.85 26,730.40

NON-PERSONNEL SERVICES 9,779.68 0. 0. 0.00
RERP09 Total 45,470.56 9,268.08 8,880.47 8,581.85 26,730.40
RFP009 REQUEST FOR PROPOSAL PERSONNEL SERVICES 0.00 104.26 0.00 -104.26 0.00
RFP009 Total 0.00 104.26 0.00 -104.26 0.00

SETF Total 1,093,143.59 183,822.89 184,148.39 171,030.35 539,001.63
6800 ADMEA9 EATF ADMINISTRATION PERSONNEL SERVICES 84,622.39 20,389.74 20,762.54 20,325.53 61,477.81

ADMEA9 Total 84,622.39 20,389.74 20,762.54 20,325.53 61,477.81
LID109 LIHEAP EXPANSION & ENERGY EDUCATION PERSONNEL SERVICES 24,655.98 13,683.94 863.12 1,437.43 15,984.49
LID109 Total 24,655.98 13,683.94 863.12 1,437.43 15,984.49
LID209 RAD EXPANSION PERSONNEL SERVICES 0.00 -323.66 0.00 323.66 0.00

NON-PERSONNEL SERVICES 15,200.00 0. 2,931.44 389.59 3,321.03
LID209 Total 15,200.00 -323.66 2,931.44 713.25 3,321.03
LIG109 RES EXPANSION PERSONNEL SERVICES 0. 3,843.31 13.94 -3,857.25 0.00
LIG109 Total 0.00 3,843.31 13.94 -3,857.25 0.00

EATF Total 124,478.37 37,593.33 24,571.04 18,618.96 80,783.33
662 NA NA NON-PERSONNEL SERVICES 197,157.38 9,430.69 8,880.45 8,581.71 26,892.85
REDF Total 197,157.38 9,430.69 8,880.45 8,581.71 26,892.85

Grand Total 1,414,779.34 230,846.91 217,599.88 198,231.02  646,677.81



ATTACHMENT 4
EXPENDITURE BY MONTH

3RD QUARTER~ AS OF JUNE 30, 2011

 

Agency 
Fund

Project 
Number Project Title BUDGET October November December January February March April May June

Total 
Expenditure

6700 ABOARD SETF & EATF ADVISORY BOARD 304,702.31 13,009.59 13,574.68 14,193.50 16,313.44 11,754.80 19,625.15 15,680.79 18,037.45 2,040.85 124,230.25

ADMSE9 SETF ADMINISTRATION 206,721.35 25,539.28 4,325.08 17,673.24 17,737.13 15,978.93 16,697.30 17,123.45 10,821.83 11,358.04 137,254.28
ADMSEU SEU CONTRACT 

ADMINISTRATION
7,635,560.00 0.00 0.00 0.00 0.00 0.00 0.00 560.00 0.00 0.00 560.00

BRAND1 SEU BRANDING GREEN ENERGY 
DC

200,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

EPD409 WEATHERIZATION PLUS 745,330.06 6,854.01 8,398.30 5,517.45 74,193.27 3,922.47 12,938.40 8,862.17 9,964.50 3,888.69 134,539.26
EPD509 LOW INCOME APPLIANCE 

REPLACEMENT
0.00 2,756.52 -2,712.90 0.00 0.00 0.00 0.00 0.00 0.00 -43.62 0.00

EPD609 WEATHERIZATION REHAB 645,314.09 9,682.60 8,515.69 12,385.66 13,953.37 11,142.85 10,034.94 15,682.32 11,505.72 10,337.25 103,240.40
NGG209 HEATING SYSTEM REPAIR, 

REPLACE & TUNE UP
567,683.15 5,138.32 7,288.19 6,666.01 496,563.73 6,054.75 6,168.06 6,337.29 5,848.39 5,402.51 545,467.25

NGG309 RESIDENTIAL WEATHERIZATION 
& EFFICIENCY

194,376.38 0.00 0.00 0.00 37,674.98 18,660.05 0.00 17,841.11 0.00 0.00 74,176.14

NGG509 ENERGY AWARENESS 0.00 6,171.91 -1,712.48 0.00 0.00 0.00 -334.27 -4,138.83 0.00 13.67 0.00
NGG609 SAVING ENERGY IN D.C 

SCHOOLS
307,748.67 2,869.16 6,713.45 1,603.29 9,779.75 4,756.08 5,322.35 5,060.77 17,978.28 25,575.06 79,658.19

PEPCO9* PAYMENT TO PEPCO 0.00 -1,003,865.65 0.00 984,164.97 0.00 0.00 19,700.68 0.00 0.00 0.00 0.00
RERP09 RENEWABLE ENERGY 

INCENTIVES
1,857,070.56 4,043.58 318,009.40 159,120.10 346,981.67 111,039.92 110,340.88 3,002.58 16,902.97 382,142.25 1,451,583.35

RFP009 REQUEST FOR PROPOSAL 59,068.00 897.82 -793.56 0.00 7,933.26 11,066.74 0.00 0.00 1,000.00 -104.26 20,000.00
SETF Total 12,723,574.57 -926,902.86 361,605.85 1,201,324.22 1,021,130.60 194,376.59 200,493.49 86,011.65 92,059.14 440,610.44 2,670,709.12
6800 ADMEA9 EATF ADMINISTRATION 84,622.39 5,285.38 7,862.86 7,241.50 7,277.95 6,550.64 6,933.95 7,011.40 6,936.79 6,377.34 61,477.81

LID109 LIHEAP EXPANSION & ENERGY 
EDUCATION

1,947,892.47 3,585.48 5,322.55 4,775.91 2,733.67 575.56 675,628.89 534.39 477,546.74 764,565.30 1,935,268.49

LID209 RAD EXPANSION 27,910.02 -118.68 -204.98 0.00 0.00 547.97 2,383.47 0.00 1,755.56 2,430.66 6,794.00
LIG109 RES EXPANSION 346 342 37 1 991 63 8 389 25 3 711 31 0 00 7 475 37 18 266 61 0 00 32 655 97 3 857 25 57 227 01

Actual Expenditures

LIG109 RES EXPANSION 346,342.37 -1,991.63 8,389.25 -3,711.31 0.00 7,475.37 18,266.61 0.00 32,655.97 -3,857.25 57,227.01
EATF Total 2,406,767.25 6,760.55 21,369.68 8,306.10 10,011.62 15,149.54 703,212.92 7,545.79 518,895.06 769,516.05 2,060,767.31
0662 NA NA 197,157.41 2,161.73 4,153.74 3,115.22 3,127.63 2,789.87 2,962.95 3,002.62 2,963.09 2,616.00 26,892.85
REDF Total 197,157.41 2,161.73 4,153.74 3,115.22 3,127.63 2,789.87 2,962.95 3,002.62 2,963.09 2,616.00 26,892.85
Grand Total 15,327,499.23 -917,980.58 387,129.27 1,212,745.54 1,034,269.85 212,316.00 906,669.36 96,560.06 613,917.29 1,212,742.49 4,758,369.28

*Note: Pepco Demand Side Management Program activity relate to AY10 funding. Final payments were made from AY10 funding during the first quarter of FY10.
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