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INTRODUCTION  
 
The District Department of the Environment’s (“DDOE”) Clean and Affordable Energy Act 

(“CAEA”) Quarterly Report to the Council of the District of Columbia (“Council”) covers the 

period from April 1, 2010 – June 30, 2010. This report 1) describes significant program status; 2) 

provides timelines and milestones to track the progress and success of each program; 3) offers 

highlights of ward specific data; 4) includes potential savings estimates based on the 

recommended measures from audits conducted; and 5) presents the status of administrative and 

programmatic expenditures.  

 
BACKGROUND  

The Retail Electric Competition and Consumer Protection Act of 1999 created the Reliable 

Energy Trust Fund (RETF), the purpose of which was to fund programs promoting energy 

efficiency and the use of electricity from renewable sources. In Commission Order No. 13475, 

Formal Case No. 945, the Public Service Commission  of the District of Columbia 

(“Commission”) designated DDOE (previously the DC Energy Office), as the authority to 

administer all the programs approved for funding from the RETF.  Subsequently, the 

Commission authorized DDOE to implement 16 programs. 

 
Additionally, in 2005 the Council of the District of Columbia passed the Omnibus Utility 

Emergency Amendment Act of 2005 which established the Natural Gas Trust Fund (NGTF) to 

promote energy efficient programs and to provide assistance to low-income gas customers in the 

District. DDOE was designated to act as administrator of all the programs. 

 

This quarterly report is required by  the ‘Clean and Affordable Energy Act of 2008’, D.C. Law 

17-250, effective October 22, which replaced the RETF and NGTF programs with the 
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Sustainable Energy Trust Fund (“SETF”) and the Energy Assistance Trust Fund  (“EATF”) 

programs, funded by a new utility assessment. Until the Sustainable Energy Utility (“SEU”) is 

established through a contract with DDOE, DDOE will directly operate programs funded by the 

SETF and EATF. The following programs are currently being administered by DDOE: 

Sustainable Energy Trust Fund 
1. D4, Weatherization Plus 

Performs energy audits and installs audit-identified measures in low-income dwelling units 
2. D5, Low Income Appliance Replacement Program 

Performs energy audits and installs high-efficiency electric appliances to replace old and 
inefficient models in low-income dwelling units 

3. D6, Weatherization and Rehabilitation 
Performs energy audits and installs electricity energy-saving measures in rehabilitated low-
income housing units 

4. G2, Heating System Repair, Replacement, and Tune-Up Program 
Performs energy audits and natural gas-fired heating system tune-ups, repairs, and 
replacements in low-income dwelling units 

5. G3, Residential Weatherization and Efficiency Program 
Enables non-low-income residents to use natural gas in a more efficient and cost effective 
manner by offering incentives for installing energy efficient gas measures 

6. G5, Energy Awareness Program 
Seeks to raise the energy efficiency awareness levels of District residents  

7. G6, Saving Energy in D.C. Schools 
Educates students about energy efficiency, the environment, and reducing energy 
consumption in participating schools and extending to the student’s homes 

8. R1, Renewable Energy Incentives Program 
Provides rebates and increases the awareness and the use of renewable energy generation 
technologies by District of Columbia residents, businesses, and institutions 

  
Energy Assistance Trust Fund 
9. D1, LIHEAP Expansion and Energy Education 

Provides additional funding for electric customers to be used in concert with the Federal 
Low Income Home Energy Assistance Program 

10. D2, RAD Extension 
Offers eligible Residential Aid Discount low-income customers expanded discount rates 

11. G1, Residential Essential Service Expansion and Awareness Program 
Provides low-income gas customers greater affordability toward their total gas bills and to 
increase the participation rate by at least 30%.   
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CAEA BUDGET AND EXPENDITURES   

This report includes the following financial attachments:   

• Attachment 1:  Revenue Collections 

• Attachment 2:  Financial Activity as of the end of the quarter 

• Attachment 3:  Administrative Budget and Expenditures 

• Attachment 4:  Monthly Expenditures by Program  
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Sustainable Energy Trust Fund 
 

Program Name: Weatherization Plus 
Program Number: D4 
Reporting Period: April – June 2010 

 
 
Program Description 
 
This program expands DDOE’s Weatherization Assistance Program (“WAP”) to accelerate the 

installation of energy efficient measures that save electricity.  The program performs energy 

audits and installs audit-identified measures in low-income dwelling units.  Typical measures 

installed may include: energy efficient lighting upgrades, insulation, weather stripping, 

windows/door replacement, heat pump repair/replacement, hot-water heater replacement/wraps, 

faucet aerators, showerheads, and programmable thermostats.   Program eligibility is based on 

federal LIHEAP guidelines. 

Program Status  
 Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
 
Program Accomplishments  
 
The Weatherization Plus Program received 1,025 new applications from both single and multi-

family low-income residents.   

 
There were on-site visits to property owners and developers to fully explain the benefits of the 

program.  DDOE held a meeting with DC Housing Authority and Winn Residential to discuss 

the completion of work in Langston Terrace, the LIHEAP application process for James Creek, 

Syphx Village and Woodland Terrace. DDOE also met with Winn Residential to finalize the 
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paperwork to complete the installation of energy efficient electrical measures in Atlantic Gardens 

and Atlantic Terrace.   The program benefits from a constant flow of referrals from satisfied 

building owners, residents, and developers that have received weatherization assistance. Also, 

the contracted Community Based Organizations (“CBOs”) helped to promote the program 

through their outreach efforts. Greater Washington Urban League (“GWUL”) distributed 

Appliance Replacement flyers at their housing fair. GWUL and Barney Neighborhood House 

(“BNH”) subcontractors distributed flyers to residents in Ward 8.  African Heritage Dancer 

&Drummers (“AHDD”) subcontractors informed their customers about what the programs  

offered. 

Table 1: Weatherization Plus Program Deliverables   
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program 

Goal 
Applications Received 1,025 1,217 N/A 
Audits Completed 359 419 147 
Installations Completed 154 156 147 

 
Table 2: Weatherization Plus Summary of Projects 
Complex Name Ward Number 

of Units 
Project Status 

Atlantic Terrace 8 196 Measures Installed 
Atlantic Gardens 8 108 Measures Installed 
Benning Heights 8 148 LIHEAP certification process 
2321 Lincoln Road NE 5 49 Measures Installed 
2231 Ontario Road NW 1 21 Measures Installed 
5922 13th Street NW 4 32 Measures Installed 
3308-3312 Sherman Ave NW 1 34 Measures Installed 
5807-5825 14th Street NW 4 81 Measures Installed 
1615-1625 Franklin Street NW 5 75 Measures Installed 
Valley Place 8 17 Measures Installed 

TOTAL UNITS   761  
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Table 3: Weatherization Plus Quarter’s 3 Timeline and Milestone 
Milestone Goal             

Date 
Actual Date 

Accomplished 
Quarter 3 April – June 2010 
Identify and recruit homes for participation in 
program 

April 15, 2010 Ongoing 

Conduct energy audits April 15, 2010 Ongoing 
Install recommended energy efficient measures  April 15, 2010 Ongoing 
Review monthly reports submitted by CBOs.  May 15, 2010 May 30, 2010 

 
 
 
Next Quarter’s Projected Goals 
  
Marketing and recruitment activities for the program will continue with site visits with property 

owners of multi-family buildings to fully explain the benefits of the program.  DDOE will also 

continue to collaborate with CBOs to help promote the program through their outreach efforts. 

 
Table 4: Weatherization Plus  Quarter 4 Timeline and Milestone 
Milestone Goal             

Date 
Actual Date 

Accomplished 
Quarter 4 July – September 2010 
Identify and recruit homes for participation in 
program 

July 15, 2010  

Conduct energy audits July 15, 2010  
Install recommended energy efficient measures  July 15, 2010  
Review monthly reports submitted by CBOs.  August 15, 2010  

 
Issues and Remedial Plan 
 
None 
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Program Name: Low Income Appliance Replacement Program 

Program Number: D5 
Reporting Period: April – June 2010 

 
 
Program Description 
 
The Low-Income Appliance Replacement Program performs energy audits and installs high-

efficiency electric appliances to replace old and inefficient models in low-income dwelling units.  

The program is designed to reduce energy usage by allowing low-income residents of the District 

to dispose of their inefficient room air conditioners and refrigerators in an environmentally safe 

manner.  Homeowners and renters can have their inefficient appliance replaced on a one for one 

basis.  Program eligibility is based on federal LIHEAP guidelines. 

Program Status  
 Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
The Low Income Appliance Replacement Program received 174 new applications from both 

single and multi-family low-income residents.  The program benefits from a constant flow of 

referrals from satisfied building owners, residents, and developers that have received 

weatherization assistance.  Also, the contracted CBOs helped to promote the program through 

their outreach efforts. 

Table 5: Low-Income Appliance Replacement Program Deliverables  
Progress Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program 

Goal 

# of Applications Received 174 691 N/A
# of Appliances Audited 388 1026 1,792
# of Refrigerators Replaced 115 608 825
# of Room Air Conditioners Replaced 273 418 967
Total Appliances Installed 388 1026 1,792
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Table 6: Low-Income Appliance Replacement Program Quarter 3 Timeline and Milestone 
Milestone Goal             

Date 
Actual Date 

Accomplished 
Quarter 3 April – June 2010 
Identify and recruit homes for participation in 
program 

April 15, 2010 Ongoing 

Conduct energy audits April 15, 2010 Ongoing 
Install recommended energy efficient measures  April 15, 2010 Ongoing 
Review monthly reports submitted by CBOs.  May 15, 2010 May 30, 2010 

 
 
Next Quarter’s Projected Goals 
 
Marketing and recruitment activities for the program will continue with site visits with property 

owners of multi-family buildings to fully explain the benefits of the program.  Program 

management will also continue to collaborate with CBOs to help promote the program through 

their outreach efforts. 

Table 7: Low-Income Appliance Replacement Program Quarter 4 Timeline and Milestone  
Milestone Goal             

Date 
Actual Date 

Accomplished 
Quarter 4 July – September 2010 
Identify and recruit homes for participation in 
program 

July 15, 2010  

Conduct energy audits July 15, 2010  
Install recommended energy efficient measures  July 15, 2010  
Review monthly reports submitted by CBOs.  August 15, 2010  

 
 
Issues and Remedial Plan 
 
None 
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Program Name: Weatherization and Rehabilitation 

Program Number: D6 
Reporting Period: April - June 2010 

 
 
Program Description 
 
The Weatherization and Rehabilitation Program performs energy audits and installs electricity 

energy-saving measures in rehabilitated low-income housing units. The program targets non-

profits and community based organizations that are providing improvements to multi-family 

low-income housing units.  SETF funds are used to add an energy efficiency component to the 

home improvement efforts. Program eligibility is based on federal LIHEAP guidelines.  

 Program Status  
 Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
The program has identified Samuel Kelsey (Ward 1), a 150 unit low‐income residential 

apartment building to be potentially eligible for the Weatherization and Rehabilitation.  The 

application process and energy audit has been completed. The overall project is expected to be 

completed by September 30, 2010. If the rehabilitation of this building has not been completed 

by this fiscal year the residents will be eligible for FY 2011 as long as they meet the 66% income 

eligibility requirement. Gibson Plaza, a 217 unit building previously identified has been removed 

to be funded under American Recovery and Reinvestment Act. It was removed due to the delays 

the contractor had obtaining construction permit. 
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Table 8: Weatherization and Rehabilitation Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program 

Goal 
Applications Received 150 297 N/A 
Audits Completed 150 297 132 
Total Installations Completed 147 147 132 

 
 
Table 9: Weatherization and Rehabilitation Quarter 3 Timeline and Milestones 
Milestone Goal             

Date 
Actual Date 

Accomplished 
Quarter 3 April – June 2010 
Identify and recruit homes for participation  June 2010 June 2010
Conduct energy audits/assessments June 2010 June 2010
Review monthly reports submitted by CBOs.  June 2010 June 2010

 
 
Next Quarter’s Projected Goals 
 
Marketing and recruitment activities for the program will continue with site visits with property 

owners of multi-family buildings to fully explain the benefits of the program.  The program 

continues to benefit from a constant flow of referrals from satisfied building owners, residents, 

and developers that have received weatherization assistance in the past. Program management 

will also continue to collaborate with CBOs to help promote the program through their outreach 

efforts. 

Table 10: Weatherization and Rehabilitation Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 4 July-September 2010 
Identify and recruit low income housing units for 
program participation 

July 2010  

Conduct energy audits and electricity efficiency 
assessment 

July 2010  

Install recommended energy efficient measures August 2010  
Review monthly reports submitted by CBO’s September 2010  

 
 
Issues and Remedial Plan 
 
None 
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Program Name: Heating System Repair, Replacement, and Tune-Up 

Program 
Program Number: G2 
Reporting Period: April - June 2010 

 
Program Description 
 
The Heating System Repair, Replacement, and Tune-up Program performs energy audits and 

natural gas-fired heating system tune-ups, repairs, and replacements in low-income dwelling 

units. The program also replaces inefficient gas hot water heaters and programmable thermostats.  

Participants in this program receive an assessment of their heating system as part of the general 

weatherization audit, except when heating systems are replaced or repaired on an emergency 

basis because there is no heat in the home or as a health and safety measure.  Program eligibility 

is based on federal LIHEAP guidelines. 

Program Status  
 Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
The program processed 50 new applications during this quarter for the heating system repair, 

replacement, and/or tune-up program related to heating system and hot water service. Table 11 

below provides a breakdown of the number and type of work completed, and Table 12 provides a 

breakdown of clients served by Ward.  The number of completions for each measure is subject to 

change because the program operates on a first come, first serve basis. Therefore, the program 

goal for each measure is an estimated figure and is subject to change as the program progresses. 
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Table 11: Heating System Repair, Replacement, and Tune-Up Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program   

Goal       
# of Repairs Completed 2 17 50 
# of Replacements Completed 23 103 153 
# of Tune-Ups Completed 8 19 55 
# of Hot Water Heaters Completed 17 48 50 

The number of completions for each measure is subject to change because the program operates on a first come, first serve basis. Therefore, the 
program goal for each measure is an estimated figure and is subject to change as the program progresses. 
 
 
 
Table 12: Heating System Repair, Replacement, and Tune-Up Program Client Participation Wards 

 Ward 
1 

Ward 
2 

Ward 
3

Ward 
4

Ward 
5

Ward 
6

Ward 
7 

Ward 
8 Total

Current 
Quarter 4 0 0 11 6 6 14 9 50

Cumulative 
Total 24 2 1 38 42 19 30 31 187

 

 
Table 13: Heating System Repair, Replacement, and Tune-Up Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 3 Apr-June 2010 
Identify and recruit homes for participation 
in tuning –up, repairing and replacement of 
heating systems. 

June 2010 May 2010 

Conduct energy audit assessments and red 
tag emergency intake 

June 2010 May 2010 

Install recommended energy efficient 
heating systems and/or repairs 

June 2010 June 2010 

Review monthly reports submitted by 
CBO’s 

June 2010 June 2010 

 
 
Next Quarter’s Projected Goals 
 
Marketing and recruitment activities for the program will continue with site visits with property 

owners of multi-family buildings to fully explain the benefits of the program.  The program 

continues to benefit from a constant flow of referrals from satisfied building owners, residents, 

and developers that have received weatherization assistance in the past. Program management 
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will also continue to collaborate with CBOs to help promote the program through their outreach 

efforts.  

 
Table 14: Heating System Repair, Replacement, and Tune-Up Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 4 July-September 2010 
Identify and recruit homes for participation 
in tuning – up, repairing and replacement of 
heating systems. 

August 2010  

Conduct energy audits /assessments and red 
tag emergency intake 

August 2010  

Install recommended energy efficient 
heating systems and /or repairs 

August 2010  

Review monthly reports submitted by 
CBO’s 

September 2010  

 
 
Issues and Remedial Plan 
 
None 
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Program Name: Residential Weatherization and Efficiency Program 

Program Number: G3 
Reporting Period: April 2010 - June 2010 

 
Program Description: 
 
The Residential Weatherization and Efficiency Program is designed to encourage and enable 

residents of the District to use natural gas in a more efficient and cost effective manner by 

offering incentives for installing energy efficient gas measures.  It is designed to capture natural 

gas savings at the time of purchase of new equipment or replacement of equipment. 

Program Status:  
   Program is on Target 
 Program is exceeding expectations 

  Program is falling short of expectations 
 

 
Program Accomplishment:  
 

 
DDOE has been working to launch the Residential Weatherization and Efficiency Program 

(“RWEP”).  After meeting with the Office of Contracting and Procurement (“OCP”) it was 

determined that a two step Invitation for Bid was the best process for the selection of a rebate 

fulfillment contractor. Once the rebate fulfillment contractor is chosen DDOE will launch the 

program in the fourth quarter. 

 

DDOE will determine a start date of the program once the rebate fulfillment company has been 

selected by OCP and the process timeline and procedures have been determined. The marketing 

and promotional plan for this program has been finalized and the commercial has been 

developed.  Once a rebate fulfillment contractor has been selected the advertising will begin. 
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Table 15: Residential Weatherization and Efficiency Quarter 3Timeline and Milestone  
Milestone Goal               Date Actual Date 

Accomplished 
Quarter 3 April – June 2010 
Rebate fulfillment company selected and 
contract awarded 

April 12, 2010 In process 

Press Release issued announcing contractor 
and program start date , rebate amounts, 
items for rebate and eligibility 
requirements 

April 19, 2010 In process 

Begin accepting rebate applications May 12, 2010 Date changed 
Issue first rebates May 31, 2010 Date changed 
Issue rebates September 30, 2010  
 

Next Quarter’s Projected Goals 
 
The program will focus on completing the procurement process for services of a rebate 

fulfillment company and development of program education materials and strategy. 

 
Table 16: Residential Weatherization and Efficiency Quarter 4 Timeline and Milestone  
Milestone Goal               Date Actual Date 

Accomplished 
Quarter 4 July – September 2010 
Rebate fulfillment company selected and 
contract awarded 

August 2010  

Press Release issued announcing contractor 
and program start date , rebate amounts, 
items for rebate and eligibility 
requirements 

September 2010  

Begin accepting rebate applications September 2010  
Issue first rebates August 2010  
Issue rebates September 30, 2010  
 

Issues and Remedial Plan 
 
None 
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Program Name: Energy Awareness Program 

Program Number: G5 
Reporting Period: April 2010 - June 2010 

 
Program Description 

The Energy Awareness Campaign seeks to increase the energy efficiency awareness levels of 

District residents and encourage participation in natural gas related programs. 

 
Program Status  
 

 Program is on Target 
 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 

DDOE continued the distribution of G5 program information at citywide community outreach 

events, meetings and expos. As a result of the local and national TV media reports sponsored by 

the Energy Awareness Campaign, DC residents were more aware of energy conservation. Local 

D.C. media marketing campaigns designed to increase residential energy awareness began in 

February 2010 and continue to produce measurable results.  The Energy awareness campaign 

was designed to educate residents on the importance of energy efficiency and conservation and 

reducing the District’s carbon footprint. The advertisement also directed DC residents to 

DDOE’s website for a full listing of programs and services provided.   G5 advertisements can 

now been seen on the following TV and radio stations:   

Television 
• NBC TV 4  - (DC’s Green Station) 
• Office of Cable TV 

 
Radio      
• WHUR 96.3FM 
• WMMJ 102.3 FM 
• WOL 1450 AM, WYCB 1340 AM 
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• PRAISE 104.1 FM 
• WPGC 95.5 FM 
• WTOP 103.5 FM 
• WASH FM 97.1 
• El Zol 99.1 FM 
• WMAL Radio 
• Total Traffic Network Radio 
 
Newspaper 
• Washington Post   
 
CBS OUTDOOR 
• Metro Rail and Bus Signage 
 
 
Table17: Energy Awareness Program Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 3 April  – June  2010 
Further Develop Marketing to Increase 
Awareness.   

June  2010 June 2010 

 
 
Next Quarter’s Projected Goal 
 
The target of the next quarter is to change the commercial advertisement of the G5 marketing 

awareness campaign. DDOE is in the final studio production stages for a second Energy 

Awareness commercial and anticipates launching at the beginning of the fourth quarter.  A third 

Energy Awareness commercial will also be developed. Refreshing the commercials will maintain 

the attention of DC residents and further inspire them to incorporate energy efficient practices 

into their daily lives.  

Table 18: Energy Awareness Program Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 4 July  – September  2010   
Develop and launch new commercial 
advertisements to further increase 
awareness.   

July 30 2010  
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Issues and Remedial Plan  

As part of the agency’s overall environmental awareness efforts,  the Awareness Campaign 

included  the importance of energy efficiency through the reduction in need and use of new 

plastic bags, and set a long term goal for total elimination of using energy on mass production of 

unnecessary plastic bags. With revenue now available from the Anacostia River Clean Up and 

Protection Act, funds used to promote the reduction of plastic bags will be returned to the 

Awareness Campaign program. 
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Program Name: Saving Energy in D.C. Schools 

Program Number: G6 
Reporting Period: April 2010 - June 2010 

 
Project description  
 
A primary function of DDOE is to educate students about energy efficiency, the environment, 

and reducing energy consumption in participating schools and extending to the students’ homes. 

The goals of the Saving Energy in DC Schools (“SEDS”) program are to: (a) educate students in 

grades K-12 about energy, (b) illustrate the connection between energy efficiency and the 

environment, and (c) save energy in participating schools and students’ homes. DDOE has 

contracted with the Alliance to Save Energy (“ASE”) to implement this program.  

. 
Program Status  

 Program is on Target 
 Program is exceeding expectations 

 Program is falling short of expectations 

Program Accomplishments 

DDOE prepared for the End of Year Celebration, planned the SEDS participation in the DC 

Green Summer Jobs Corps program and provided follow up visits to the schools (see Attachment 

5).  

 
Table19: Saving Energy in D.C. Schools Program Deliverables 
Program Deliverables Quarter 

Achievement 
Cumulative  

Achievement
Program 

Goal 
Train students on SEAT 0 184 100 
Students exposed to energy in class or 
other trainings 

151 1861 2000 

TOTAL # Students Reached 151 2045 2100 
Train teachers 0 42 50 
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End of Year Meeting 
 
The End of Year Meeting was held on May 27th at the Koshland Science Museum. About 50 

people from thirteen of the eighteen participating schools were able to join the celebration. 

Several schools competed for an end of year award. Awards were given in four categories: Best 

website, best outreach, best data collection, and best curriculum. Those winners were: 

 
• Website  - Horace Mann Elementary School; To view the site visit 

http://www.dcgreenschools.com/horace-mann-elementary-school.html (password: 
dcgreenschools) 

• Outreach – Washington International School  
• Data Collection – Friendship Public Charter School Tech Prep Academy To view a 

video of the student light-bulb experiment, visit 
http://www.youtube.com/watch?v=mN23pxWVMKM.  

• Curriculum – Phelps Architecture, Construction, and Engineering High School: 
 
To see the presentation used at the event and pictures of each school in action visit 
http://prezi.com/fadzne0feswc/.  
 
For photos of the event see 
http://picasaweb.google.com/sublaaron01/ASE2?authkey=Gv1sRgCJuP6eGN6-
XysAE&feat=directlink  
 
School Participation in the Alliance EEGlobal Conference 
 
The Alliance held its third Global Energy Efficiency Conference in Washington on May 10-12 

2010.  Four SEDS schools participated in the conference: Stewart Hobson Middle School, Murch 

Elementary School, and Oyster Elementary School, and the Washington International School.  

Each of these schools visited the exhibit hall and participated in an activity in which the students 

asked questions of the exhibitors about their energy efficiency products.   
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DC Green Jobs Corps 
 
In May and June, SEDS Local Project Leaders worked with the Anacostia-based Earth 

Conservation Corps to train students selected by DDOE for the DC Green Jobs Corps on energy 

auditing using our SEAT training.  Students will participate in training, complete an audit of a 

commercial space, write an audit report, and present their findings. Training started at the 

Matthew Henson Environmental Conservation Center on June 30, 2010. Job Corps youth Energy 

Audit Training is scheduled to be completed in July and they will begin auditing a commercial 

space.  

Table 20: Saving Energy in D.C. School Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 3 April 2010 – June 2010   
Meet monthly or bi-monthly with each 
school to help implement plans and 
provide support to school teams on an 
ongoing basis 

June 2010 June 2010 

Create and update SEDS interactive 
website 

June 2010 June 2010 

Train high school students to perform 
energy audits 
 

June 2010 June 2010 

Implement a local recognition program 
for school achievement in energy 
efficiency activities involving students 

June 2010 June 2010 

Conduct end-of-year celebration  May 2010 May 2010 
Provide stipends May 2010 May 2010 
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Table21: Saving Energy in D.C. Schools Student Participation 
School Ward SEAT 

Participant 
Students 
Directly 
involved in 
SEAT/ 
training 

Students 
Receiving 
Additional 
Energy 
Curriculum 

Total 
Estimated 
Students 
Exposed to 
Energy  
Curriculum 
per School 

Aiden Montessori 
School 

3 No 4 25 29 

Alice Deal Middle School 3 No  65 65 
Brookland EC at Bunker Hill 5 No    
Capital City PCS (both campuses 1 Yes 15  15 
E.L. Haynes PCS 1 No  50 50 
Emery EC 5 Yes 21 21 21 
Friendship Tech PCS 8 Yes 12 105 117 
Gonzaga High School 6 Yes 45  45 
Horace Mann 
Elementary 

3 No  75 75 

JC Nalle Elementary 7 No  385 385 
John Eaton Elementary 3 Yes 9 400 409 
Key Elementary 3 Yes 13 25 38 
Murch Elementary  3 Yes 50 50 50 
Oyster Elementary 3 No    
Phelps ACE High School 5 Yes 45 50 95 
Prospect Learning Center 6 Yes 18 20 38 
School Without Walls 2 Yes 50  50 
Stoddert Elementary 3 No  260 260 
Stuart Hobson Middle School 6 Yes 31 60 91 
Washington International 
School 

3 No  55 55 

TOTAL   309 1621 1930 
 
 
Next Quarter’s Projected Goals 
 
Alliance will extend the scope of work for the SEDS to add a higher education component. The 

Alliance will work with several DC-based universities, including George Washington University, 

Howard University, and American University, to explore opportunities for students to continue 

developing their energy efficiency learning in college. This is a logical extension and will help 

define opportunities for K-12 students to continue the study of energy efficiency that they have 

begun as a part of SEDS. 
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Table 22: Saving Energy in D.C. School Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4 July – September 2010 
Work with student who have completed 
the energy auditor training 

September 2010  

Train SEAT training for Job Corps 
students  

September 2010  

Support Job Corps students in 
conducting commercial energy audits 

September 2010  

Support Job Corps students in making 
recommendations on energy efficiency 
improvements 

August 2010  

Write Final Report September 2010  
Compile research on energy efficiency 
curriculum and academic programs in 
three area universities 

September 2010  

Research and summarize the formal and 
informal opportunities for careers in 
energy efficiency 

September 2010  

Identify requirements students should 
meet during high school to qualify for 
academic and career opportunities in 
energy efficiency 

September 2010  

Collaborate with universities to explore 
their interest in employing students to 
assist in sustainability work 

September 2010  

Define specific program opportunities 
for universities to build on other “green 
workforce” and student leadership 
programs around the country 

September 2010  

 
 
Issues and remedial plan 
 
None 
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Program Name: Renewable Energy Incentive Program 

Program Number: R1 
Reporting Period: April 2010 - June 2010 

 
Project Description 
 
The District of Columbia Renewable Energy Incentive Program (REIP) has been developed to 

increase the use and awareness of renewable energy generation technologies by District of 

Columbia residents, businesses, and institutions. 

Program Status  
   Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 
 

DDOE hired a Program Coordinator and Program Specialist dedicated to the REIP.  The REIP 

received 106 new applications representing $1,290,315.00 in rebate requests. The wait list was 

reduced from 222 to 45 applicants. The REIP provided rebates to 42 applicants which represents 

$393,641.00 in funds released and 142.5 kW of installed capacity. 

Breakdown by property type (of 106 new rebates requested) 
 
103 Residential 
0  Houses of Worship 
3  Commercial 
0  Educational 
 
Table23: Renewable Energy Incentive Program Participation by Wards 
 Ward 

1 
Ward 

2 
Ward 

3 
Ward 

4 
Ward 

5 
Ward 

6 
Ward 

7 
Ward 

8 
Total

Current 
Quarter 34 12 11 16 6 24 2 1 106

Cumulative 
Total 179 50 73 48 35 92 16 11 504
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Table24: Renewable Energy Incentive Program Deliverables 
Program Deliverables Quarter Cumulative  

Achievement 
Program Goal  

Achievement  
Capacity of Projects Rebated (kW) 142.5 324.5 200,000 Watts/Watts 

equivalent  
Number of Rebates 42 79 110 
Rebate Amounts Awarded  $393,641 $782,578 $2 million 

Residential Installations 42 76  
Non-profit, business and institutional 

Installations 
- 3  

Kilowatt hours/year capacity awarded (kWh) 175,298 367,105   
Energy Value ($/year @ 10¢ a kWh) $17,529.80 36,710   
Emissions Offset (Avoided)*      

Carbon dioxide  (pounds) 293,975 615,639   
Nitrogen oxides (pounds) 414 862   
Sulfur dioxide (pounds) 1140 2388   

Capacity of Rebates Requested 558,810 1,442,738 n/a 
Rebate Amounts Requested 1,290,315.00 $$3537,564 $2 million 
Rebates Requested 109 312 n/a 

Residential Installations 105 76   
Non-profit, business and institutional 

Installations 
4 3   

*Time matched avoided emissions data derived from the MWCOG Emission Benefit Calculator v12beta August, 
2009. Baseload factors derived from EPA Power Profiler (eGRID Subregion: RFC East, which includes the ZIP 
code: 20009) and the EPA Greenhouse Gas Equivalencies Calculator updated February 17, 2009. These 
calculators include the eGRID2007 Version 1.1 annual non-baseload CO2 output emission rates (year 2005 data). 
 
 
Table 25: Renewable Energy Incentive Program Quarter 3 Timeline and Milestones 
Milestone Goal  

Date 
Actual Date Accomplished

Quarter 3 April – June 2010 
Review Full Applications June 2010 June 2010 
Distribute Approved Rebates June 2010 June 2010 
 
 
Next Quarter’s Projected Goals 
 
DDOE will exhaust the balance of funds ($2.39M) in the budget. DDOE has pre-qualified and 

processed the requisite number of applicants to meet this goal.   
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Table 26: Renewable Energy Incentive Program Quarter 4 Timeline and Milestone 
Milestone Goal  

Date 
Actual Date 
Accomplished 

Quarter 4 July – September 2010 
Review Full Applications August 2010  
Distribute Approved Rebates September  2010  
Complete Site Visits September 2010  
 

Issues and remedial plan  

Once a participant has been notified of their pre-qualification approval they are delayed in 

returning the completed application and required documents causing a back log in issuing the 

rebates.  DDOE will continue to process complete application packages and work with 

constituents to provide missing documents by making follow- up phone calls and emails.  
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Energy Assistance Trust Fund 
 

Program Name:  LIHEAP Extension and Energy Education 
Program Number: D1 
Reporting Period: April 2010 - June  2010   

 
Program Description: 
 
The Low-Income Home Energy Assistance Program (“LIHEAP”) Extension and Education 

Program provides additional funding for electric customers to be used in concert with Federal 

LIHEAP funding.  Households that would otherwise not be served as a result of limited LIHEAP 

funding are granted benefits through this program.  

Program Status:  
 Program is on Target 

Program is exceeding expectations 
Program is falling short of expectations 

 
Program Accomplishments 
 
The program started in the third quarter and continued until funds were depleted in May. The 

program goal was reduced from 3,297 to 2,808 due to the increased benefit amount given to each 

household that resulted in providing an increased benefit amount. per household  DDOE offers 

educational workshops to customers that enroll in the LIHEAP program.  The customers are 

provided with the opportunity to learn how to make their homes more energy efficient.  The class 

also educates the customer on how to weatherize their homes and provides tips on decreasing 

their heating and cooling costs.  

Table 27: LIHEAP Expansion Deliverables 
Program Deliverable Quarter 

Achievement
 

Cumulative  
Achievement

Program 
Goal 

# of households enrolled  2,808 2,808 3,297 
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Table 28: LIHEAP Expansion Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 3 Apr - June 2010     
Serve additional eligible District 
households (electric)  

June 2010 June 2010 

 
 
Next Quarter’s Projected Goals 
 
Table 29: LIHEAP Expansion Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4   July – September  2010   
The funds were depleted for this 
program in the third quarter and is 
currently closed 

N/A N/A 

 
Issues and Remedial Plan 
 
None   
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Program Name: RAD Expansion 

Program Number: D2 
Reporting Period: April 2010 - June  2010   

 
Project Description 
 
The Residential Aid Discount (RAD) Expansion Program is designed for eligible RAD clients to 

receive the expanded discount rates.  

Program Status:  
 Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
In the 3rd quarter, 2,274 electric customers enrolled in the RAD Expansion program.  Of these, 

887 were all-electric and 1,387 were not all-electric. See Table 31 for the distribution of 

participants by Ward.  

Table 30: RAD Expansion Deliverables 
Program Deliverable Quarterly  

Achievement
 

Cumulative  
Achievement

Program 
Goal 

# of households enrolled  2,274  20,623 21,000 
 
Table 31: RAD Expansion Clients by Ward 

 Ward 
1 

Ward 
2 

Ward 
3 

Ward 
4 

Ward 
5 

Ward 
6 

Ward 
7 

Ward 
8 Total 

Current 
Quarter 

 
228 

 
75 

 
8

 
208

 
358

 
138

 
542 

 
717

 
2,274 

Cumulative 
Total 

 
1,947 

 
763 

 
76

 
1,725

 
3,507

 
1,475

 
4,716 

 
6,320

 
20,623
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Table 32: RAD Expansion Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 3 Apr - June 2010     
Provide clients with expanded discount 
rates on their electric bills. 

June 2010   June 2010 

 
 
Next Quarter’s Projected Goals 
 
Table 33: RAD Expansion Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4 July – September 2010    
Provide clients with expanded discount 
rates on their electric bills. 

September 2010    

 
Issues and Remedial Plan 
 
None 
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Program Name: Residential Essential Service Expansion and Awareness 
Program 

Program Number: G1 
Reporting Period: April 2010 - June  2010   

 
 Project Description 
 
The Residential Essential Service (RES) and Awareness Program aims to provide eligible gas 

customers greater affordability toward their total gas bills and to increase the participation rate 

by at least 30%.  The RES Expansion program will follow the same enrollment schedule as the 

RES program which extends its services until April 30, 2010.  All customers who enroll after 

that date will not receive an additional discount on their utility bill.  

Program Status:  
   Program is on Target 

    Program is exceeding expectations 
 Program is falling short of expectations 

 
 
Program Accomplishments 
 
During the third quarter, 1,081 participants applied for the program and 406 were new 

participants.  Although the program met its 2,200 goal in the second quarter, there are still funds 

available, so DDOE will add an additional 1,506 eligible participants combined from the second 

and third quarters in the fourth quarter achievement report. See Table 35 for client participation 

by ward. 

 
Table 34: RES Expansion Deliverables 
Program Deliverable Quarter  

Achievement
 

Cumulative  
Achievement

Program 
Goal 

Additional Participants 0 2,200 2,200 
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Table 35: RES Expansion Client Participation by Ward 

 Ward 
1 

Ward 
2 

Ward 
3 

Ward 
4 

Ward 
5 

Ward 
6 

Ward 
7 

Ward 
8 Total

Current 
Quarter 0 0 0 0 0 0 0 0 0 

Cumulative 
Total 148 48 10 298 643 252 742 916 2,200

 
 
 
 
Table 36: RES Expansion Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 3 April - June 2010     
Increase program participation rate by 
30% among eligible customers  

June 2010 June 2010 

 
 
Next Quarter’s Projected Goals 
 
 
Table 37: RES Expansion Quarter 4Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4 July – September  2010   
Increase program participation rate by 
30% among eligible customers 

September  2010   

 
 
Issues and Remedial Plan 
 
None  
   

 

 



ATTACHMENT 1
REVENUES COLLECTED

October 1, 2009 - September 30, 2010

Deposit Date Source of Funds Amt of Transfer
Total Received 

to date
Deposit 

Date Source of Funds
Amt of 

Transfer
Total Received 

to date
11/20/09 PEPCO 1,089,729.12    1,089,729.12     11/20/09 PEPCO 372,792.60 372,792.60        
12/2/09 Wash. Gas 156,834.29       1,246,563.41     12/2/09 Wash. Gas 77,250.00 450,042.60        
12/21/09 PEPCO 1,077,292.34    2,323,855.75     12/21/09 PEPCO 330,028.56 780,071.16        

 

1st Quarter subtotal 2,323,855.75    1st Quarter subtotal 780,071.16     

1/6/10 Wash. Gas 264,139.51       2,587,995.26     1/6/10 Wash. Gas 128,784.21     908,855.37        
1/20/10 PEPCO 1,195,373.16    3,783,368.42     1/20/10 PEPCO 371,137.18     1,279,992.55     
2/3/10 Wash. Gas 423,727.00       4,207,095.42     2/3/10 Wash. Gas 205,475.40     1,485,467.95     
2/22/10 PEPCO 1,329,438.69    5,536,534.11     2/22/10 PEPCO 409,270.02     1,894,737.97     
3/4/10 Interest 3,136.80           5,539,670.91     3/4/10 Interest 1,316.85         1,896,054.82     
3/5/10 Wash. Gas 668,443.00       6,208,113.91     3/5/10 Wash. Gas 321,721.53     2,217,776.35     
3/22/10 PEPCO 1,147,805.84    7,355,919.75     3/22/10 PEPCO 354,041.51     2,571,817.86     
3/29/10 Wash. Gas 668,561.33       8,024,481.08     3/29/10 Wash. Gas 322,506.24     2,894,324.10     

YTD 2nd Quarter 5,700,625.33    YTD 2nd Quarter 2,114,252.94  

4/20/10 PEPCO 1,157,694.26    9,182,175.34     4/20/10 PEPCO 356,740.02     3,251,064.12     
5/7/10 Wash. Gas 570,103.36       9,752,278.70     5/7/10 Wash. Gas 274,057.26     3,525,121.38     
5/20/10 PEPCO 1,093,720.81    10,845,999.51   5/20/10 PEPCO 336,082.55     3,861,203.93     
6/21/10 PEPCO 1,105,279.36    11,951,278.87   6/21/10 PEPCO 340,002.37     4,201,206.30     
6/30/10 Interest 2,728.82           11,954,007.69   6/30/10 Interest 1,234.61         4,202,440.91     

YTD 3rd Quarter 3,929,526.61    YTD 3rd Quarter 1,308,116.81  

Total 11,954,007.69  Total 4,202,440.91  

Sustainable Energy Trust Fund (SETF) Energy Assistance Trust Fund (EATF)

Total through 1st Qtr: No revenue recorded

3/4/10 101.22              
YTD 2nd Quarter 101.22              

4/16/10 47,500.00         
5/10/10 32,500.00         
6/2/10 89,500.00         
6/28/10 149,800.00        
6/30/10 124,890.97       

YTD 3rd Quarter 444,190.97       

Total 444,292.19       
Data as of 7.15.10

Renewable Energy Development Fund (REDF)



ATTACHMENT 2
ALL FINANCIAL ACTIVITY

3RD QUARTER- AS OF 6/30/10

Fund
Project 
Number Project Title

Personnel Services/Non-
Personnel Services Budget Planned Freeze

Available 
Budget After 

Freeze Expenditures Intra-District Amt
Purchase 

Order Balance 
Requisition 

Balance Amt

YTD 
Expenditures & 

Obligations

Available 
Balance After 

Freeze
6700 (SETF) ABOARD SETF & EATF ADVISORY BOARD PERSONNEL SERVICES 168,473.97 22,000.00 146,473.97 100,224.04 0.00 0.00 0.00 100,224.04 46,249.93

NON-PERSONNEL SERVICES 29,958.83 28,803.49 1,155.34 155.34 0.00 0.00 0.00 155.34 1,000.00
Total 198,432.80 50,803.49 147,629.31 100,379.38 0.00 0.00 0.00 100,379.38 47,249.93
ADMSE9 SETF ADMINISTRATION PERSONNEL SERVICES 401,208.04 67,000.00 334,208.04 250,940.57 0.00 0.00 0.00 250,940.57 83,267.47

NON-PERSONNEL SERVICES 257,649.03 126,353.90 131,295.13 31,960.92 0.00 80,140.00 0.00 112,100.92 19,194.21
Total 658,857.07 193,353.90 465,503.17 282,901.49 0.00 80,140.00 0.00 363,041.49 102,461.68

EPD409 WEATHERIZATION PLUS PERSONNEL SERVICES 100,350.84 30,000.00 70,350.84 23,692.45 0.00 0.00 0.00 23,692.45 46,658.39
NON-PERSONNEL SERVICES 992,500.00 30,896.00 961,604.00 960,331.00 0.00 0.00 0.00 960,331.00 1,273.00

Total 1,092,850.84 60,896.00 1,031,954.84 984,023.45 0.00 0.00 0.00 984,023.45 47,931.39

EPD509
LOW INCOME APPLIANCE 
REPLACEMENT PERSONNEL SERVICES 185,913.55 0.00 185,913.55 145,536.64 0.00 0.00 0.00 145,536.64 40,376.91

NON-PERSONNEL SERVICES 1,278,000.00 78,000.00 1,200,000.00 581,795.96 0.00 548,000.00 0.00 1,129,795.96 70,204.04
Total 1,463,913.55 78,000.00 1,385,913.55 727,332.60 0.00 548,000.00 0.00 1,275,332.60 110,580.95

EPD609 WEATHERIZATION REHAB PERSONNEL SERVICES 72,236.82 3,000.00 69,236.82 51,348.16 0.00 0.00 0.00 51,348.16 17,888.66
NON-PERSONNEL SERVICES 900,000.00 10,000.00 890,000.00 858,285.00 0.00 0.00 0.00 858,285.00 31,715.00

Total 972,236.82 13,000.00 959,236.82 909,633.16 0.00 0.00 0.00 909,633.16 49,603.66
EVASE9 SETF EVALUATION PERSONNEL SERVICES 52,966.06 52,966.06 0.00 0.00 0.00 0.00 0.00 0.00 0.00

NON-PERSONNEL SERVICES 111,186.40 11,186.00 100,000.40 0.00 0.00 0.00 20,000.00 20,000.00 80,000.40
Total 164,152.46 64,152.06 100,000.40 0.00 0.00 0.00 20,000.00 20,000.00 80,000.40

NGG209
HEATING SYSTEM REPAIR, REPLACE 
& TUNE UP PERSONNEL SERVICES 179,699.00 42,033.94 137,665.06 88,546.48 0.00 0.00 0.00 88,546.48 49,118.58

NON-PERSONNEL SERVICES 963,576.37 0.00 963,576.37 918,939.00 0.00 0.00 0.00 918,939.00 44,637.37
Total 1,143,275.37 42,033.94 1,101,241.43 1,007,485.48 0.00 0.00 0.00 1,007,485.48 93,755.95

NGG309
RESIDENTIAL WEATHERIZATION & 
EFFICIENCY NON-PERSONNEL SERVICES 486,646.42 0.00 486,646.42 0.00 0.00 0.00 486,646.42 486,646.42 0.00
Total 486,646.42 0.00 486,646.42 0.00 0.00 0.00 486,646.42 486,646.42 0.00

NGG509 ENERGY AWARENESS PERSONNEL SERVICES 205,238.26 145,000.00 60,238.26 42,973.17 0.00 0.00 0.00 42,973.17 17,265.09
NON-PERSONNEL SERVICES 326,638.66 638.66 326,000.00 132,380.00 0.00 193,620.00 0.00 326,000.00 0.00

Total 531,876.92 145,638.66 386,238.26 175,353.17 0.00 193,620.00 0.00 368,973.17 17,265.09
NGG609 SAVING ENERGY IN D.C SCHOOLS PERSONNEL SERVICES 53,848.47 0.00 53,848.47 29,581.97 0.00 0.00 0.00 29,581.97 24,266.50

NON-PERSONNEL SERVICES 381,611.34 45,040.00 336,571.34 108,741.60 48,000.00 75,258.40 0.00 232,000.00 104,571.34
Total 435,459.81 45,040.00 390,419.81 138,323.57 48,000.00 75,258.40 0.00 261,581.97 128,837.84

PEPCO9 PAYMENT TO PEPCO NON-PERSONNEL SERVICES 6,000,000.00 0.00 6,000,000.00 1,385,104.97 0.00 0.00 0.00 1,385,104.97 4,614,895.03
Total 6,000,000.00 0.00 6,000,000.00 1,385,104.97 0.00 0.00 0.00 1,385,104.97 4,614,895.03

09 RENEWABLE ENERGY INCENTIVES SO S C S 1 8 32 23 103 000 00 32 23 3 1 3 8 0 00 0 00 0 00 3 1 3 8 22 1 1 6RERP09 RENEWABLE ENERGY INCENTIVES PERSONNEL SERVICES 178,325.23 103,000.00 75,325.23 53,153.58 0.00 0.00 0.00 53,153.58 22,171.65
NON-PERSONNEL SERVICES 2,017,000.00 960.00 2,016,040.00 796,591.00 0.00 84,242.00 0.00 880,833.00 1,135,207.00

Total 2,195,325.23 103,960.00 2,091,365.23 849,744.58 0.00 84,242.00 0.00 933,986.58 1,157,378.65
RFP009 REQUEST FOR PROPOSAL PERSONNEL SERVICES 106,400.90 55,000.00 51,400.90 22,406.75 0.00 0.00 0.00 22,406.75 28,994.15

NON-PERSONNEL SERVICES 225,813.69 53,649.00 172,164.69 62,673.34 0.00 0.00 20,000.00 82,673.34 89,491.35
Total 332,214.59 108,649.00 223,565.59 85,080.09 0.00 20,000.00 105,080.09 118,485.50

6700 (SETF) Total 15,675,241.88 905,527.05 14,769,714.83 6,645,361.94 48,000.00 981,260.40 526,646.42 8,201,268.76 6,568,446.07
6800 (EATF) ADMEA9 EATF ADMINISTRATION PERSONNEL SERVICES 49,603.87 5,000.00 44,603.87 35,159.00 0.00 0.00 0.00 35,159.00 9,444.87

NON-PERSONNEL SERVICES 13,524.53 0.00 13,524.53 0.00 0.00 1592 0.00 1592 11,932.53
Total 63,128.40 5,000.00 58,128.40 35,159.00 0.00 1,592.00 0.00 36,751.00 21,377.40

LID109
LIHEAP EXPANSION & ENERGY 
EDUCATION PERSONNEL SERVICES 161,002.85 90,000.00 71,002.85 48,896.80 0.00 0.00 0.00 48,896.80 22,106.05

NON-PERSONNEL SERVICES 1,771,925.90 66,948.99 1,704,976.91 1,704,968.00 0.00 0.00 0.00 1,704,968.00 8.91
Total 1,932,928.75 156,948.99 1,775,979.76 1,753,864.80 0.00 0.00 0.00 1,753,864.80 22,114.96

LID209 RAD EXPANSION PERSONNEL SERVICES 132,917.62 123,000.00 9,917.62 5,802.31 0.00 0.00 0.00 5,802.31 4,115.31
NON-PERSONNEL SERVICES 1,119,322.65 0.00 1,119,322.65 502,209.42 0.00 0.00 0.00 502,209.42 617,113.23

Total 1,252,240.27 123,000.00 1,129,240.27 508,011.73 0.00 0.00 0.00 508,011.73 621,228.54
LIG109 RES EXPANSION PERSONNEL SERVICES 105,103.44 27,000.00 78,103.44 45,657.57 0.00 0.00 0.00 45,657.57 32,445.87

NON-PERSONNEL SERVICES 719,961.00 0.00 719,961.00 19,678.96 0.00 0.00 0.00 19,678.96 700,282.04
Total 825,064.44 27,000.00 798,064.44 65,336.53 0.00 0.00 0.00 65,336.53 732,727.91

SOS009 STANDARD SERVICE OFFER NON-PERSONNEL SERVICES 3,000,000.00 0.00 3,000,000.00 2,402,749.04 0.00 0.00 0.00 2,402,749.04 597,250.96
Total 3,000,000.00 0.00 3,000,000.00 2,402,749.04 0.00 0.00 0.00 2,402,749.04 597,250.96

6800 (EATF) Total 7,073,361.86 311,948.99 6,761,412.87 4,765,121.10 0.00 1,592.00 0.00 4,766,713.10 1,994,699.77
662 (REDF) NA NA NON-PERSONNEL SERVICES 209,000.00 19,280.00 189,720.00 0.00 0.00 0.00 0.00 0.00 189,720.00
662 (REDF) Total 209,000.00 19,280.00 189,720.00 0.00 0.00 0.00 0.00 0.00 189,720.00
Total 22,957,603.74 1,236,756.04 21,720,847.70 11,410,483.04 48,000.00 1,592.00 526,646.42 11,986,721.46 9,734,126.24

Data as of 7.15.10

Fund Titles:
SETF
EATF
REDF

Note: Available Balance has been adjusted for the planned freeze.

Sustainable Energy Trust Fund
Energy Assistance Trust Fund
Renewable Energy Development Fund



ATTACHMENT 3 
Administrative Budget and Expenditures 

3rd Quarter~ As of 6/30/10

Fund Project No Project Title PS/NPS Category Budget
Planned 
Freeze

Available 
Budget After 

Freeze October-Dec Jan-March April-June July-Sept

Total Year-to-
Date Actual 

Expenditures
6700 (SETF) ABOARD SETF & EATF ADVISORY BOARD PERSONNEL SERVICES 168,473.97 22,000.00 146,473.97 35,465.85 35,790.48 28,980.21 100,236.54

NON-PERSONNEL SERVICES 3,958.83 2,803.49 1,155.34 0.00 155.34 0.00 155.34
Total 172,432.80 24,803.49 147,629.31 35,465.85 35,945.82 28,980.21 100,391.88

ADMSE9 SETF ADMINISTRATION PERSONNEL SERVICES 401,208.04 67,000.00 334,208.04 33,282.96 128,496.20 89,161.41 250,940.57
NON-PERSONNEL SERVICES 2,551.03 0.00 2,551.03 0.00 0.00 0.00 0.00

Total 403,759.07 67,000.00 336,759.07 33,282.96 128,496.20 89,161.41 250,940.57
EPD409 WEATHERIZATION PLUS PERSONNEL SERVICES 100,350.84 30,000.00 70,350.84 6,161.31 19,685.07 -2,153.93 23,692.45

NON-PERSONNEL SERVICES 16,250.00 10,896.00 5,354.00 0.00 0.00 4,081.00 4,081.00
Total 116,600.84 40,896.00 75,704.84 6,161.31 19,685.07 1,927.07 27,773.45

EPD509 LOW INCOME APPLIANCE REPLACEMENT PERSONNEL SERVICES 185,913.55 0.00 185,913.55 47,530.05 48,330.33 49,676.26 145,536.64
NON-PERSONNEL SERVICES 41,000.00 11,000.00 30,000.00 0.00 0.00 6,687.62 6,687.62

Total 226,913.55 11,000.00 215,913.55 47,530.05 48,330.33 56,363.88 152,224.26
EPD609 WEATHERIZATION REHAB PERSONNEL SERVICES 72,236.82 3,000.00 69,236.82 16,727.30 17,026.56 17,569.30 51,323.16

NON-PERSONNEL SERVICES 10,000.00 10,000.00 0.00 0.00 0.00 0.00 0.00
Total 82,236.82 13,000.00 69,236.82 16,727.30 17,026.56 17,569.30 51,323.16

EVASE9 SETF EVALUATION PERSONNEL SERVICES 52,966.06 52,966.06 0.00 0.00 0.00 0.00 0.00
Total 52,966.06 52,966.06 0.00 0.00 0.00 0.00 0.00

NGG209 HEATING SYSTEM REPAIR, REPLACE & TUNE UP PERSONNEL SERVICES 179,699.00 42,033.94 137,665.06 32,338.45 28,004.02 28,204.01 88,546.48
Total 179,699.00 42,033.94 137,665.06 32,338.45 28,004.02 28,204.01 88,546.48

NGG309 RESIDENTIAL WEATHERIZATION & EFFICIENCY NON-PERSONNEL SERVICES 48,664.64 0.00 48,664.64 0.00 0.00 0.00 0.00
Total 48,664.64 0.00 48,664.64 0.00 0.00 0.00 0.00

NGG509 ENERGY AWARENESS PERSONNEL SERVICES 205,238.26 145,000.00 60,238.26 14,573.00 14,122.61 14,277.56 42,973.17
Total 205,238.26 145,000.00 60,238.26 14,573.00 14,122.61 14,277.56 42,973.17

NGG609 SAVING ENERGY IN D.C SCHOOLS PERSONNEL SERVICES 53,848.47 0.00 53,848.47 15,211.19 6,279.86 8,090.92 29,581.97
NON-PERSONNEL SERVICES 1,450.00 1,450.00 0.00 0.00 0.00 0.00 0.00

Total 55,298.47 1,450.00 53,848.47 15,211.19 6,279.86 8,090.92 29,581.97
RERP09 RENEWABLE ENERGY INCENTIVES PERSONNEL SERVICES 178,325.23 103,000.00 75,325.23 17,859.83 17,549.98 17,743.77 53,153.58

NON PERSONNEL SERVICES 2 000 00 0 00 2 000 00 0 00 0 00 0 00 0 00

QUARTERLY ACTUAL EXPENDITURES

NON-PERSONNEL SERVICES 2,000.00 0.00 2,000.00 0.00 0.00 0.00 0.00
Total 180,325.23 103,000.00 77,325.23 17,859.83 17,549.98 17,743.77 53,153.58

RFP009 REQUEST FOR PROPOSAL PERSONNEL SERVICES 106,400.90 55,000.00 51,400.90 4,978.01 8,678.50 8,750.24 22,406.75
Total 106,400.90 55,000.00 51,400.90 4,978.01 8,678.50 8,750.24 22,406.75

1,830,535.64 556,149.49 1,274,386.15 224,702.25 323,544.65 271,068.37 819,315.27
6800 (EATF) ADMEA9 EATF ADMINISTRATION PERSONNEL SERVICES 49,603.87 5,000.00 44,603.87 1,580.94 20,130.74 13,447.32 35,159.00

NON-PERSONNEL SERVICES 13,524.53 0.00 13,524.53 0.00 0.00 0.00 0.00
Total 63,128.40 5,000.00 58,128.40 1,580.94 20,130.74 13,447.32 35,159.00

LID109 LIHEAP EXPANSION & ENERGY EDUCATION PERSONNEL SERVICES 161,002.85 90,000.00 71,002.85 16,623.10 16,194.16 16,079.54 48,896.80
NON-PERSONNEL SERVICES 19,761.99 19,761.99 0.00 0.00 0.00 0.00 0.00

Total 180,764.84 109,761.99 71,002.85 16,623.10 16,194.16 16,079.54 48,896.80
LID209 RAD EXPANSION PERSONNEL SERVICES 132,917.62 123,000.00 9,917.62 1,868.41 1,948.21 1,985.69 5,802.31

Total 132,917.62 123,000.00 9,917.62 1,868.41 1,948.21 1,985.69 5,802.31
LIG109 RES EXPANSION PERSONNEL SERVICES 105,103.44 27,000.00 78,103.44 18,890.11 18,480.03 8,312.43 45,682.57

Total 105,103.44 27,000.00 78,103.44 18,890.11 18,480.03 8,312.43 45,682.57
481,914.30 264,761.99 217,152.31 38,962.56 56,753.14 39,824.98 135,540.68

662 (REDF) NA NA NON-PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00

662 (REDF) Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00

TOTAL 2,312,449.94 820,911.48 1,491,538.46 263,664.81 380,297.79 310,893.35 954,855.95

Fund Titles: Data as of 7.15.10
SETF
EATF
REDF Renewable Energy Development Fund

6700 (SETF) Total

6800 (EATF) Total

Sustainable Energy Trust Fund
Energy Assistance Trust Fund



ATTACHMENT 4
EXPENDITURES BY MONTH

3RD QUARTER- AS OF 6/30/10

ACTUAL EXPENDITURES

Agency 
Fund Project Number Project Title BUDGET Planned Freeze

Available Bu
After Free

dget 
ze October November December January February March April May June Total Expenditure

6700 (SETF) ABOARD SETF & EATF ADVISORY BOARD 198,432.8 50,803.49 147,629.31 10,665.91 12,659.6 12,140.34 12,424.56 11,074.71 12,434.05 11,900.09 11,703.67 5,376.45 100,379.38

ADMSE9 SETF ADMINISTRATION 658,857.07 193,353.9 465,503.17 12,452.69 -267.3 21,097.57 34,637.41 85,167.17 28,616.62 28,698.04 44,685.49 27,813.8 282,901.49

EPD409 WEATHERIZATION PLUS 1,092,850.84 60,896. 1,031,954.84 2,289.42 3,854.75 17.14 132,888.95 -3,423.92 79,282.54 767,533.57 0. 1,581. 984,023.45

EPD509 LOW INCOME APPLIANCE REPLACEMENT 1,463,913.55 78,000. 1,385,913.55 15,835.06 15,284.14 16,410.85 140,780.23 14,914.02 92,636.08 20,323.15 164,724.24 246,424.83 727,332.60

EPD609 WEATHERIZATION REHAB 972,236.82 13,000. 959,236.82 4,609.51 6,344.45 105,773.34 5,775.14 463,500.9 6,060.52 305,849.58 5,968.36 5,751.36 909,633.16

EVASE9 SETF EVALUATION 164,152.46 64,152.06 100,000.4 0. 0. 0. 0. 0. 0. 0. 0. 0. 0.00

NGG209 HEATING SYSTEM REPAIR, REPLACE & TUNE UP 1,143,275.37 42,033.94 1,101,241.43 13,515.33 15,568.71 203,254.41 105,634.91 162,097.76 10,271.35 478,460.93 9,231.52 9,450.56 1,007,485.48

NGG309 RESIDENTIAL WEATHERIZATION & EFFICIENCY 486,646.42 0. 486,646.42 0. 0. 0. 0. 0. 0. 0. 0. 0. 0.00

NGG509 ENERGY AWARENESS 531,876.92 145,638.66 386,238.26 4,318.63 5,113.93 5,140.44 4,849.84 4,379.26 34,818.51 40,157.18 36,708.54 39,866.84 175,353.17

NGG609 SAVING ENERGY IN D.C SCHOOLS 435,459.81 45,040. 390,419.81 4,859.27 5,170.32 5,181.6 46,932.13 40,402.03 -1,498.74 2,754.71 10,859.21 23,663.04 138,323.57

PEPCO9 PAYMENT TO PEPCO 6,000,000. 0. 6,000,000. 0. 0. 354,303.86 0. 256,774.07 234,945.02 160,975.43 223,377.49 154,729.1 1,385,104.97

RERP09 RENEWABLE ENERGY INCENTIVES 2,195,325.23 103,960. 2,091,365.23 7,746.07 256,984.96 66,061.8 47,259.36 24,732.56 35,575.06 13,230. 290,394.07 107,760.7 849,744.58

RFP009 REQUEST FOR PROPOSAL 332,214.59 108,649. 223,565.59 536.95 -520.43 7,126.49 2,414.27 3,458.85 2,593.72 3,772.62 2,888.95 62,808.67 85,080.09

6700 (SETF) Total 15,675,241.88 905,527.05 14,769,714.83 76,828.84 320,193.13 796,507.84 533,596.8 1,063,077.41 535,734.73 1,833,655.3 800,541.54 685,226.35 6,645,361.94

6800 (EATF) ADMEA9 EATF ADMINISTRATION 63,128.4 5,000. 58,128.4 1,508.36 -1,020.69 1,093.27 932.85 15,538.21 3,659.68 3,529.85 6,394.03 3,523.44 35,159.00

LID109 LIHEAP EXPANSION & ENERGY EDUCATION 1,932,928.75 156,948.99 1,775,979.76 12,227.92 -2,510.59 6,905.77 4,167.4 5,690.68 6,336.08 4,538.07 1,628,023.28 88,486.19 1,753,864.80

LID209 RAD EXPANSION 1,252,240.27 123,000. 1,129,240.27 315.69 626.43 926.29 605.62 636.01 359,884.29 72,994.49 955.87 71,067.04 508,011.73

LIG109 RES EXPANSION 825,064.44 27,000. 798,064.44 6,105.65 6,183.62 6,600.84 6,371.14 5,720.99 -70,420.02 10,031.3 46,038.55 48,704.46 65,336.53

SOS009 STANDARD SERVICE OFFER 3,000,000. 0. 3,000,000. 0. 0. 0. 0. 0. 1,522,233.93 458,728.82 0. 421,786.29 2,402,749.04

6800 (EATF) Total 7,073,361.86 311,948.99 6,761,412.87 20,157.62 3,278.77 15,526.17 12,077.01 27,585.89 1,821,693.96 549,822.53 1,681,411.73 633,567.42 4,765,121.10

662 (REDF) 209,000 19,280 189,720 0 0 0 0 0 0 0 0 0 0.00

662 (REDF) Total 209,000 19,280 189,720 0 0 0 0 0 0 0 0 0 0.00

TOTAL 22,957,604 1,236,756 21,720,848 96,986 323,472 812,034 545,674 1,090,663 2,357,429 2,383,478 2,481,953 1,318,794 11,410,483.04

Fund Titles: Data as of 7.15.10
SETF Sustainable Energy Trust Fund
EATF Energy Assistance Trust Fund
REDF Renewable Energy Development Fund



Attachment 5 
SEDS Follow-Up Visits to Schools 
 
During April, Local Project Leaders met with the following schools in order to do specialized 
planning with school teams and plan training sessions. Since Spring Break and school wide 
testing many schools were too busy to meet. 
 

• Alice Deal Middle School – April 12; Students who shadowed a home-energy auditor 
over Spring Break reported to the Green Team about what they observed, and the group 
compared the home audit with the audit they performed at school. The students who 
observed the audit worked with other students to train them to assess the energy 
consumption in their own homes. 
 

• Horace Mann Elementary – April 8; Met with 2 teachers to discuss plans during the last 
few months of school. The team was planning on presenting to the “green” committee of 
the PTA to inform them of what the students had learned as well as advocate for energy 
efficient renovations. The school did a “Great Heat Experiment” in their all-electric wing, 
so are anxious to get updated electric bills to gauge if their actions were able to save 
electricity.  
 

• Murch Elementary School – April 7; Met with Regina Bell and the students comprising 
the Green Team at Murch to do a school walk-through and brainstorm energy-saving 
behavior recommendations. Students decided to focus on lighting. 
 

• Prospect Learning Center - April 22; Met with lead teachers at Prospect to plan a day for 
students to create outreach materials including posters and light-switch stickers. The 
Local Project Leader pulled out lessons that would be hands-on and appropriate for 5th 
grade students and emailed along with energy-related field-trip opportunities. 
 

• Washington International School – April 18; As part of its annual Spring Bazaar, 
Washington International School hosted a table featuring information on energy 
efficiency.  Students presented information on their SEDS efforts and handed out free 
CFLs from Pepco to attendees, including fellow students, parents, and community 
members. 
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