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INTRODUCTION  
 
The District Department of the Environment’s (“DDOE”) Clean and Affordable Energy Act 

(“CAEA”) Quarterly Report to the Council of the District of Columbia (“Council”) covers the 

period from July 1, 2010 – September 30, 2010. This report 1) describes significant program 

status; 2) provides timelines and milestones to track the progress and success of each program; 3) 

offers highlights of ward specific data; 4) includes potential savings estimates based on the 

recommended measures from audits conducted; and 5) presents the status of administrative and 

programmatic expenditures.  

 
BACKGROUND  

The Retail Electric Competition and Consumer Protection Act of 1999 created the Reliable 

Energy Trust Fund (RETF), the purpose of which was to fund programs promoting energy 

efficiency and the use of electricity from renewable sources. In Commission Order No. 13475, 

Formal Case No. 945, the Public Service Commission  of the District of Columbia 

(“Commission”) designated DDOE (previously the DC Energy Office), as the authority to 

administer all the programs approved for funding from the RETF.  Subsequently, the 

Commission authorized DDOE to implement 16 programs. 

 
Additionally, in 2005 the Council of the District of Columbia passed the Omnibus Utility 

Emergency Amendment Act of 2005 which established the Natural Gas Trust Fund (NGTF) to 

promote energy efficient programs and to provide assistance to low-income gas customers in the 

District. DDOE was designated to act as administrator of all the programs. 

 

This quarterly report is required by  the ‘Clean and Affordable Energy Act of 2008’, D.C. Law 

17-250, effective October 22, which replaced the RETF and NGTF programs with the 
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Sustainable Energy Trust Fund (“SETF”) and the Energy Assistance Trust Fund  (“EATF”) 

programs, funded by a new utility assessment. Until the Sustainable Energy Utility (“SEU”) is 

established through a contract with DDOE, DDOE will directly operate programs funded by the 

SETF and EATF. The following programs are currently being administered by DDOE: 

Sustainable Energy Trust Fund 
1. D4, Weatherization Plus 

Performs energy audits and installs audit-identified measures in low-income dwelling units 
2. D5, Low Income Appliance Replacement Program 

Performs energy audits and installs high-efficiency electric appliances to replace old and 
inefficient models in low-income dwelling units 

3. D6, Weatherization and Rehabilitation 
Performs energy audits and installs electricity energy-saving measures in rehabilitated low-
income housing units 

4. G2, Heating System Repair, Replacement, and Tune-Up Program 
Performs energy audits and natural gas-fired heating system tune-ups, repairs, and 
replacements in low-income dwelling units 

5. G3, Residential Weatherization and Efficiency Program 
Enables non-low-income residents to use natural gas in a more efficient and cost effective 
manner by offering incentives for installing energy efficient gas measures 

6. G5, Energy Awareness Program 
Seeks to raise the energy efficiency awareness levels of District residents  

7. G6, Saving Energy in D.C. Schools 
Educates students about energy efficiency, the environment, and reducing energy 
consumption in participating schools and extending to the student’s homes 

8. R1, Renewable Energy Incentives Program 
Provides rebates and increases the awareness and the use of renewable energy generation 
technologies by District of Columbia residents, businesses, and institutions 

  
Energy Assistance Trust Fund 
9. D1, LIHEAP Expansion and Energy Education 

Provides additional funding for electric customers to be used in concert with the Federal 
Low Income Home Energy Assistance Program 

10. D2, RAD Extension 
Offers eligible Residential Aid Discount low-income customers expanded discount rates 

11. G1, Residential Essential Service Expansion and Awareness Program 
Provides low-income gas customers greater affordability toward their total gas bills and to 
increase the participation rate by at least 30%.   

 

2 
 



CAEA BUDGET AND EXPENDITURES   

This report includes the following financial attachments:   

• Attachment 1:  Revenue Collections 

• Attachment 2:  Financial Activity as of the end of the quarter 

• Attachment 3:  Administrative Budget and Expenditures 

• Attachment 4:  Monthly Expenditures by Program  
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Sustainable Energy Assistance Trust Fund 
 

Program Name: Weatherization Plus 
Program Number: D4 
Reporting Period: July - September 2010 

 
Program Description 
 
This program expands DDOE’s Weatherization Assistance Program (“WAP”) to accelerate the 

installation of energy efficient measures that save electricity.  The program performs energy 

audits and installs audit-identified measures in low-income dwelling units.  Typical measures 

installed may include: energy efficient lighting upgrades, insulation, weather stripping, 

windows/door replacement, heat pump repair/replacement, hot-water heater replacement/wraps, 

faucet aerators, showerheads, and programmable thermostats.   Program eligibility is based on 

federal LIHEAP guidelines. 

 
Program Status  

 Program is on Target 
  Program is exceeding expectations 

 Program is falling short of expectations 
 
Program Accomplishments 
 
The program exceeded expectations by completing the installation of energy efficiency measures 

in 180 units this quarter associated with 8 multi-family dwellings for a total of 336 units (see 

Table 2). Eighty-four single-family dwellings with central AC and heat pump replacements 

makes the total units weatherized for this program 420 units this program year.    The program 

provided its participating customers with electricity energy savings and additional benefits that 

provided improvements to the safety, health and comfort of their home.  
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Table 1: Weatherization Plus Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program 

Goal 
Applications Received 0 1,217 147 
Audits Completed 1 420 147 
Total Installations Completed 264 420 147 

 
 
Table 2: Weatherization Plus Summary of Multi-Family Projects 
Complex Name Ward Number 

of Units 
Project Status 

Access Housing 8 4 Project Complete  
Atlantic Gardens 8 40 Project Complete 
2321 Lincoln Road NE 5 49 Project Complete 
2231 Ontario Road NW 1 21 Project Complete 
5922 13th Street NW 4 32 Project Complete 
3308-3312 Sherman Ave NW 1 34 Project Complete 
5807-5825 14th Street NW 4 81 Project Complete 
1615-1625 Franklin Street NE 5 75 Project Complete 
    

TOTAL UNITS   336  
 
 
Table 3: Weatherization Plus Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 4 July - September 2010 
Identify and recruit low-income housing units 
for program participation 

July 2010 July 2010 

Conduct energy audits and electricity efficiency 
assessments 

July 2010 July 2010 

Install recommended energy efficient measures August 2010 September 2010 
Review monthly reports submitted by CBOs. September 2010 September 2010 

 
 
Next Quarter’s Projected Goals 
 
Marketing and recruitment activities for the program will continue with site visits to property 

owners of multi-family buildings to fully explain the benefits of the program DDOE will also 

continue to collaborate with CBOs to help promote the program through their outreach efforts. 
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Table 4: Weatherization Plus Quarter 1 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 1 October – December 2010 
Sign Sub-Grantee Agreements with CBOs and 
issue grant award letters. 

October 2010  

Identify and recruit homes for participation December 2010  
Conduct energy audits/assessments December 2010  
Install recommended energy efficient measures December 2010  
Review monthly reports submitted by CBOs. December 2010  

 

Issues and Remedial Plan 
 
None 
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Program Name: Low Income Appliance Replacement Program 

Program Number: D5 
Reporting Period: July - September 2010 

 
Program Description 
 
The Low-Income Appliance Replacement Program performs energy audits and installs high-

efficiency electric appliances to replace old and inefficient models in low-income dwelling units.  

The program is designed to reduce energy usage by allowing low-income residents of the District 

to dispose of their inefficient room air conditioners and refrigerators in an environmentally safe 

manner.  Homeowners and renters can have their inefficient appliance replaced on a one for one 

basis.  Program eligibility is based on federal LIHEAP guidelines. 

 
Program Status  

 Program is on Target 
 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
The Program completed the installation of 1,406 energy efficiency appliances in single and 

multi-family dwellings this program year.  Due to the unanticipated increase in the cost of the 

appliances in the beginning of the program year we were unable to meet the goal but 100% the 

programmatic budgeted for the program was spent.  The program benefited from a constant flow 

of referrals from satisfied building owners, residents, and developers that have received 

weatherization services. 
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Table 5: Low Income Appliance Replacement Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program 

Goal 
Applications Received 715 1406 1792 
# of Appliances Audited 715 1406 1792 
# of Refrigerators Replaced 104 712 825 
# of Room Air Conditioners Replaced 276 694 967 
Total Installations Completed 380 1406 1792 

 
 
 
Table 6: Low Income Appliance Replacement Quarter 4 Timeline and Milestones 
Milestone Goal              

Date 
Actual Date 

Accomplished 
Quarter 4 July - September 2010 
Identify and recruit low-income housing units 
for program participation 

July 2010 July 2010 

Conduct appliance assessments July 2010 July 2010 
Install recommended appliance energy efficient 
measures 

August 2010 September 2010 

Review monthly reports submitted by CBOs. September 2010 September 2010 
 
 
Next Quarter’s Projected Goals 
 
This program will not be funded under the CAEA in the next program year. However, if 

additional funding becomes available this program may become operational again.   

Issues and Remedial Plan 
 
None 
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Program Name: Weatherization and Rehabilitation 

Program Number: D6 
Reporting Period: July - September 2010 

 
Program Description 
 
The Weatherization and Rehabilitation Program performs energy audits and installs electric 

energy saving measures in rehabilitated low-income housing units. The program targets non-

profits and community-based organizations that are providing improvements to multi-family 

low-income housing units.  SETF funds are used to add an energy efficiency component to the 

home improvement efforts. Only electric saving measures will be paid with SETF funds, 

although the audit may identify non-electric energy saving measures. Program eligibility is based 

on federal LIHEAP guidelines.  

 Program Status  
 Program is on Target 

  Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
The program exceeded expectations by completing the installation of energy efficiency measures 

in 76 multi-family dwelling units this quarter bringing the total to 223 units for this program 

year.   The program exceeded expectations for the fifth consecutive year, with additional projects 

already in the pipeline for completion next program year.  The program provided its participating 

customers with electric energy savings and additional benefits that provided improvements to the 

safety, health and comfort of their homes.  
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Table 7: Weatherization and Rehabilitation Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program 

Goal 
Applications Received 150 297 132 
Audits Completed 150 297 132 
Total Installations Completed 76 223 132 

 
 
 
Table 8: Weatherization and Rehabilitation Quarter 4 Timeline and Milestones 
Milestone Goal              

Date 
Actual Date 

Accomplished 
Quarter 4 July - September 2010 
Identify and recruit low-income housing units 
for program participation 

July 2010 July 2010 

Conduct energy audits and electricity efficiency 
assessments 

July 2010 July 2010 

Install recommended energy efficient measures August 2010 September 2010 
Review monthly reports submitted by CBOs. September 2010 September 2010 

 
 
Next Quarter’s Projected Goals 
 
Marketing and recruitment activities for the program will continue with site visits to property 

owners of multi-family buildings to fully explain the benefits of the program DDOE will also 

continue to collaborate with CBOs to help promote the program through their outreach efforts. 
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Table 9: Weatherization and Rehabilitation Quarter 1 Timeline and Milestones 
Milestone Goal              

Date 
Actual Date 

Accomplished 
Quarter 1 October – December 2010 
Sign Sub-Grantee Agreements with CBOs and 
issue grant award letters. 

October 2010  

Identify and recruit homes for participation December 2010  
Conduct energy audits/assessments December 2010  
Install recommended energy efficient measures December 2010  
Review monthly reports submitted by CBOs. December 2010  

 
 
Issues and Remedial Plan 
 
None 
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Program Name: Heating System Repair, Replacement, and Tune-Up 
Program 

Program Number: G2 
Reporting Period: July - September 2010 

 
Program Description 
 
The Heating System Repair, Replacement, and Tune-up Program performs energy audits and 

natural gas-fired heating system tune-ups, repairs, and replacements in low-income dwelling 

units. The program also replaces inefficient gas hot water heaters and programmable thermostats.  

Participants in this program receive an assessment of their heating system as part of the general 

weatherization audit, except when heating systems are replaced or repaired on an emergency 

basis because there is no heat in the home or as a health and safety measure.  Program eligibility 

is based on federal LIHEAP guidelines. 

 
Program Status  

 Program is on Target 
 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
The program processed 127 new applications during this quarter for the heating system repair, 

replacement, and tune-up program related to heating system and hot water service. The program 

has performed exceptionally well throughout the program year and the demand for services 

provided under this program continues to exceed expectations.  Since the program year began, 

314 heating systems in the homes of low-income District residents have been repaired, replaced 

or tuned-up. Table 10 below provides a breakdown of the number and type of work completed, 

and Table 11 provides a breakdown of clients served throughout the Wards. 
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Table 10: Heating System Repair, Replacement, and Tune-Up Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program   

Goal       
# of Repairs Completed 0 17 50 
# of Replacements Completed 127 230 153 
# of Tune-Ups Completed 0 19 55 
# of Hot Water Heaters Completed 0 48 50 

The number of completions for each measure is subject to change because the program operates on a first come, first serve basis. Therefore, the 
program goal for each measure is an estimated figure and is subject to change as the program progresses. 
 
 
 
 
Table 11: Heating System Repair, Replacement, and Tune-Up Program Client Participation Wards 

 Ward 
1 

Ward 
2 

Ward 
3

Ward 
4

Ward 
5

Ward 
6

Ward 
7 

Ward 
8 Total

Current 
Quarter 127 0 0 0 0 0 0 0 127 

Cumulative 
Total 151 2 1 38 42 19 30 31 314 

 

 
Table 12: Heating System Repair, Replacement, and Tune-Up Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 4 July-September 2010 
Identify and recruit homes for participation in 
tuning – up, repairing and replacement of heating 
systems. 

August 2010 July 2010 

Conduct energy audits /assessments and red tag 
emergency intake 

August 2010 July 2010 

Install recommended energy efficient heating 
systems and /or repairs 

August 2010 September 2010 

Review monthly reports submitted by CBO’s September 2010 September 2010 
 
Next Quarter’s Projected Goals 
  
Marketing and recruitment activities for the program will continue with site visits to property 

owners of multi-family buildings to fully explain the benefits of the program.  The program 

continues to benefit from a constant flow of referrals from satisfied building owners, residents, 

and developers that have received weatherization assistance in the past. Program management 
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will also continue to collaborate with CBOs to help promote the program through their outreach 

efforts.  

 
Table 13: Heating System Repair, Replacement, and Tune-Up Quarter 1 Timeline and Milestones 
Milestone Goal               Date Actual Date 

Accomplished 
Quarter 1  October – December 2010 
Sign Sub-Grantee Agreements with CBOs 
and issue Grant Award Letters.  

October 2010  

Identify and recruit homes for participation 
in tuning-up, repairing and replacement of 
heating systems. 

December 2010  

Conduct energy audits/assessments and 
Red tag emergency intake 

December 2010   

Install recommended energy efficient 
heating systems and /or repairs  

December 2010   

Review monthly reports submitted by 
CBOs.  

December 2010   

 
Issues and Remedial Plan 
 
None 
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Program Name: Residential Weatherization and Efficiency Program 

Program Number: G3 
Reporting Period: July - September 2010 

 
Program Description: 
 
The Residential Weatherization and Efficiency Program is designed to encourage and enable 

residents of the District to use natural gas in a more efficient and cost effective manner by 

offering incentives for installing energy efficient gas measures.  It is designed to capture natural 

gas savings at the time of purchase of new equipment or replacement of equipment. 

Program Status:  
   Program is on Target 
 Program is exceeding expectations 

  Program is falling short of expectations 
 

 
Program Accomplishment:  
 

 
DDOE has been working to launch the Residential Weatherization and Efficiency Program 

(“RWEP”).  During the final stages of the procurement process DDOE had to revise the Scope of 

Work to include additional oversight mechanisms to protect the District from the potential 

misuse of funds and fraud.  These revisions added additional time to the process and delayed the 

contract award.  On September 28, 2010, the Office of Contract and Procurement (OCP) 

awarded the contract for this program to Morley, a rebate fulfillment company based in Saginaw, 

Michigan.  Morley has successfully conducted rebate fulfillment programs for three other state, 

Arkansas, Montana, and Nebraska.  The program will begin October 25, 2010. 
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Table 14: Residential Weatherization and Efficiency Quarter 4Timeline and Milestone  
Milestone Goal               Date Actual Date 

Accomplished 
Quarter 4 July – September 2010 
Rebate fulfillment company selected and 
contract awarded 

August 2010 September 2010 

Press Release issued announcing contractor 
and program start date , rebate amounts, 
items for rebate and eligibility 
requirements 

September 2010 Incomplete 

Begin accepting rebate applications September 2010 Incomplete 
Issue rebates September 30, 2010 Incomplete 
 

Next Quarter’s Projected Goals 
 
During the next quarter DDOE and Morley will finalize program language for the website, 

process details and materials (rebate form, checks, envelopes and denial letters) to prepare for the 

October program launch. 

 
Table 15: Residential Weatherization and Efficiency Quarter 1 Timeline and Milestone  
Milestone Goal               Date Actual Date 

Accomplished 
Quarter 1 October  – December 2010 
Press Release issued announcing contractor 
and program start date, rebate amounts, 
items for rebate and eligibility 
requirements 

October  2010  

Begin accepting rebate applications October  2010  
Issue rebates December  2010  
 

Issues and Remedial Plan 
 
None 
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Program Name: Energy Awareness Program 

Program Number: G5 
Reporting Period: July - September 2010 

 
Program Description 

The Energy Awareness Campaign seeks to increase the energy efficiency awareness levels of 

District residents and encourage participation in natural gas related programs. 

Program Status  
 

 Program is on Target 
 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 

DDOE revised and launched new radio and television commercial advertisements to further 

increase energy awareness. An emphasis was placed on participation in natural gas related 

programs available to District of Columbia residents. In addition to TV and radio advertisement, 

ads were printed in the Washington Post’s highly read commuter Express Paper and Local 

Living section. These ads also directed attention to DDOE’s website and the District Citywide 

Call Center, 311, for complete details on natural gas services provided.     

Table 16: Energy Awareness Program Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 4 July  – September  2010
Develop and launch new commercial 
advertisements to further increase awareness.   

July 2010 July 2010 

 
Next Quarter’s Projected Goal 
 
This program is discontinued under the CAEA 

 
Issues and Remedial Plan  
 
None 
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Program Name: Saving Energy in D.C. Schools 

Program Number: G6 
Reporting Period: July - September 2010 

 
Project Description  
 
The primary function of the Saving Energy in DC Schools (SEDS) program is to educate 

students about energy efficiency and the environment, and reduce energy consumption in 

participating schools and students’ homes. The goals of the SEDS program are to: (a) educate 

students in grades K-12 about energy, (b) illustrate the connection between energy efficiency and 

the environment, and (c) save energy in participating schools and students’ homes. DDOE has 

contracted with the Alliance to Save Energy (ASE) to implement the program at selected 

schools. 

 
Program Status  

 Program is on Target 
 Program is exceeding expectations 

 Program is falling short of expectations 
 

Program Accomplishments 

During the fourth quarter , time was spent planning and implementing the SEDS participation in 

the DC Green Summer Jobs Corps program and working with area universities to continue 

energy efficiency education in a post-secondary setting. 

 
 
Table 17: Saving Energy in D.C. Schools Program Deliverables 
Program Deliverables Quarter 

Achievement 
Cumulative  

Achievement
Program 

Goal 
Train students on SEAT 17 201 100 
Students exposed to energy in class or 
other trainings 

16 1,877 2,000 

TOTAL # Students Reached 33 2,078 2,100 
Train teachers 9 51 50 
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Training Students in the DC Green Summer Jobs Corps 
 
Alliance staff worked with students at the Matthew Henson Environmental Conservation Center. 

The first two days were spent teaching energy efficiency, and the students put their training to 

use by auditing two vacant commercial spaces in the following week. The commercial spaces 

were empty store fronts, so the students focused more on the building envelope in their audit, 

with less emphasis on lighting and plug loads. 

 

To build upon the efficient-envelope concepts they used in the building audit, the next week was 

spent designing energy-efficient model buildings. The Alliance for Climate Education sent an 

educator to present on Climate Change and the importance of energy efficiency in alleviating the 

worst effects of climate change. The presentation was enthusiastically received, and it helped to 

reinforce the relevance of the skills the students have acquired in the training. 

 
Table 18: Saving Energy in D.C. School Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4 July – September 2010 
Work with student who have completed 
the energy auditor training 

September 2010 September 2010 

Train SEAT training for Job Corps 
students  

September 2010 September 2010 

Support Job Corps students in 
conducting commercial energy audits 

September 2010 September 2010 

Support Job Corps students in making 
recommendations on energy efficiency 
improvements 

August 2010 September 2010 

Write Final Report September 2010 September 2010 
Compile research on energy efficiency 
curriculum and academic programs in 
three area universities 

September 2010 September 2010 

Research and summarize the formal and 
informal opportunities for careers in 
energy efficiency 

September 2010 September 2010 

Identify requirements students should 
meet during high school to qualify for 

September 2010 September 2010 
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Milestone Goal Date Actual Date 
Quarter 4 July – September 2010 
academic and career opportunities in 
energy efficiency 
Collaborate with universities to explore 
their interest in employing students to 
assist in sustainability work 

September 2010 September 2010 

Define specific program opportunities 
for universities to build on other “green 
workforce” and student leadership 
programs around the country 

September 2010 September 2010 

 
 

Table 19: Saving Energy in D.C. Schools Student Participation 
School Ward SEAT 

Participant 
Students 
Directly 
involved in 
SEAT/ 
training 

Students 
Receiving 
Additional 
Energy 
Curriculum 

Total 
Estimated 
Students 
Exposed to 
Energy  
Curriculum 
per School 

Aiden Montessori 
School 

3 No 4 25 29 

Alice Deal Middle School 3 No  65 65 
Brookland EC at Bunker Hill 5 No    
Capital City PCS (both campuses 1 Yes 15  15 
E.L. Haynes PCS 1 No  50 50 
Emery EC 5 Yes 21 21 21 
Friendship Tech PCS 8 Yes 12 105 117 
Gonzaga High School 6 Yes 45  45 
Horace Mann 
Elementary 

3 No  75 75 

JC Nalle Elementary 7 No  385 385 
John Eaton Elementary 3 Yes 9 400 409 
Key Elementary 3 Yes 13 25 38 
Murch Elementary  3 Yes 50 50 50 
Oyster Elementary 3 No    
Phelps ACE High School 5 Yes 45 50 95 
Prospect Learning Center 6 Yes 18 20 38 
School Without Walls 2 Yes 50  50 
Stoddert Elementary 3 No  260 260 
Stuart Hobson Middle School 6 Yes 31 60 91 
Washington International 
School 

3 No  55 55 

American, George Washington and 
Howard Universities 

n/a No  116 1,930 

DC Green Jobs Youth n/a Yes 17  17 
TOTAL   326 1752 2,078 
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Continuing Energy Efficiency Learning through Higher Education  
 
The Alliance worked with American University, George Washington University, and Howard 

University to explore opportunities for students to continue developing their energy efficiency 

learning in college.  The Alliance held calls and meetings with the campuses to identify energy 

and energy efficiency-related coursework, projects, and work available at the campuses. There 

were four-hour workshop called, “Campus Energy Efficiency Workshop & Training: Building 

Best Practices in Energy Efficiency & Energy Auditing” at Howard University.  A trainer to 

presented at the workshop who is both a certified Building Analyst Professional and a certified 

Building Envelope Professional through the Building Performance Institute.  Approximately 30 

people attended the workshop, including students, facility managers, energy managers, other 

organizations that work closely with the campuses and their students, and staff who work closely 

with students from each campus’ Offices of Sustainability and Sustainability Councils.  

 

Participants from each of the campuses received energy efficiency-related handouts and 

resources to help students and staff learn more about saving energy and for creating action plans 

to conserve energy on their campuses. Representatives from each of the campuses also had the 

opportunity to present to the group their campus sustainability and energy efficiency projects and 

initiatives via PowerPoint presentations.  This enabled each campus to present its campaigns and 

programs, in addition to sharing best practices and challenges. To further the discussion, the 

networking dinner held midway through the workshop allowed attendees to network with one 

another and ask each other questions about each campus’ initiatives.   

The workshop also provided lighting, temperature, and plug load auditing tools for students and 

staff to gain hands-on audit training.  At the end of the workshop, each campus received a toolkit 
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of auditing tools that students and staff can use to assess campus energy use and identify savings 

opportunities. The verbal feedback that the Alliance received at the training was positive, and 

both students and staff expressed that the auditing tools would be useful and that the workshop 

provided valuable information to further energy efficiency and savings on their campuses. 

Table 20: Saving Energy in D.C. School Quarter 1 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 1 October  – December 2010 
Identify and recruit schools October 2010 October 2010 
Train teachers October 2010 October 2010 
Align instructional materials to District of 
Columbia Standards for Teaching and 
refine and further develop instruction 
materials 

October 2010 October 2010 

Provide instructional and program 
implementation tools to each school 

December 2010 November 2010 

Meet monthly or bi-monthly with each 
school to help implement plans and provide 
support to school teams on an ongoing 
basis 

December 2010 December 2010 

 
 
Issues and Remedial Plan 
 
None 
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Program Name: Renewable Energy Incentive Program 
Program Number: R1 
Reporting Period: July - September 2010 

 
Project Description 
 
The District of Columbia Renewable Energy Incentive Program (REIP) has been developed to 

increase the use and awareness of renewable energy generation technologies by District of 

Columbia residents, businesses, and institutions. 

Program Status  
   Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 
 

In this quarter the program received over 240 new applications representing over $2.9 million in 

rebate requests, exceeding the number of applicants for the previous three quarters combined 

(218).  Many of these new applications were received towards the end of FY10 and some will be 

processed in the upcoming fiscal year; however, it should be noted that this expansion represents 

the increased efficiency of the program’s operation, its growing popularity, and public awareness 

of additional funding announced towards the end of the fiscal year.    

 

The program successfully provided rebates to 137 applicants who represent 611 kW of installed 

capacity. We also started the first phase of our site inspections which gave the new staff an 

opportunity to introduce themselves to members of the public, to verify successful employment 

of the rebates, to observe the quality of work performed and to field questions and concerns with 

regard to the program. 
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Sample Pictures from Site Inspections 

     
 
Figure 1: BL – 2.4 kW 
 

\   
 
Figure 2: NE – 3.15kW 

       
Figure 3: Thurgood Marshal Academy - 2.kW 
 
 

24 
 



Breakdown by property type (of 137 projects funded) 
 
133 Residential 
1 Non-Profit 
1  Commercial 
1  Educational 
 
Table 21: Renewable Energy Incentive Program Projects Funded by Wards 
 Ward 

1 
Ward 

2 
Ward 

3 
Ward 

4 
Ward 

5 
Ward 

6 
Ward 

7 
Ward 

8 
Total

Current 
Quarter 45 13 21 13 8 37 - - 137

Cumulative 
Total 80 16 40 17 9 53 1 - 216

 
 
Table 22: Renewable Energy Incentive Program Deliverables 

Program Deliverables Quarter Cumulative1  
Achievement 

Program Goal  
Achievement  

Capacity of Projects Rebated (kW) 611 912 200,000 Watts/Watts 
equivalent  

Number of Rebates 137 216 110 
Rebate Amounts Awarded $1,583,647.00 $2,366,225.00 $2 million 

Residential Installations 133 209  
Non-profit, business and institutional 

Installations 
4 7  

Kilowatt hours/year capacity awarded (kWh) 752,057 1,122,009   
Energy Value ($/year @ 10¢ a kWh) $97,767.41 $145,861.17   
Emissions Offset (Avoided)*      

Carbon dioxide  (pounds) 1,261,200 1,881,609   
Nitrogen oxides (pounds) 1762 2629   
Sulfur dioxide (pounds) 4884 7287   

Capacity of Rebates Requested (kW) 1,361,805 1,552,938 n/a 
Rebate Amounts Requested $3,347,722.00 $5,897,174.00 $2 million 
Rebates Requested 250 468 n/a 

Residential Installations 239 444   
Non-profit, business and institutional 

Installations 
11 24   

*Time matched avoided emissions data derived from the MWCOG Emission Benefit Calculator v12beta August, 
2009. Baseload factors derived from EPA Power Profiler (eGRID Subregion: RFC East, which includes the ZIP 
code: 20009) and the EPA Greenhouse Gas Equivalencies Calculator updated February 17, 2009. These 
calculators include the eGRID2007 Version 1.1 annual non-baseload CO  output emission rates (year 2005 2
data). 

 
                                                

 

 
1These values are as of the production of this report and are subject to change when revised to reflect actual end-of-
year closeout. 
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Table 23: Renewable Energy Incentive Program Quarter 4 Timeline and Milestones 
Milestone Goal  

Date 
Actual Date Accomplished

Quarter 4 July - Sept 2010 
Review Full Applications August 2010 August 2010 
Distribute Approved Rebates September 2010 September 2010 
 
 
Next Quarter’s Projected Goals 
 
DDOE will continue to incentivize solar PV and begin to provide incentives and rebates for solar 

thermal technologies.   DDOE will also move into the second wave of site inspections, which 

will allow for the verification that funds were properly spent and meet directly with participants 

of the program. 

Table 24: Renewable Energy Incentive Program Quarter 1 Timeline and Milestone 
Milestone Goal  

Date 
Actual Date 
Accomplished 

Quarter 1 Oct - Dec 2010 
Review Full Applications November 2010  
Distribute Approved Rebates December  2010  
Complete Site Visits December 2010  
 

Issues and remedial plan  

None   
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Energy Assistance Trust Fund 
 

Program Name:  LIHEAP Extension and Energy Education 
Program Number: D1 
Reporting Period: July - September 2010 

 
Program Description 
 
The Low-Income Home Energy Assistance Program (“LIHEAP”) Extension and Education 

Program provides additional funding for electric customers to be used in concert with Federal 

LIHEAP funding.  Households that would otherwise not be served as a result of limited LIHEAP 

funding are granted benefits through this program.  

Program Status:  
 Program is on Target 

Program is exceeding expectations 
Program is falling short of expectations 

 
Program Accomplishments 
 
The Low-Income Home Energy Assistance Program (“LIHEAP”) Extension and Education 

Program did not add any additional participants in this quarter. The program started in the third 

quarter and continued until funds were depleted in May.  

 
Table 25: LIHEAP Expansion Deliverables 
Program Deliverable Quarter 

Achievement
 

Cumulative  
Achievement

Program 
Goal 

# of households enrolled  0 2,808 2,808 
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Table 26: LIHEAP Expansion Quarter 4Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4  July - September     
The funds were depleted for this 
program in the third quarter and is 
currently closed 

N/A N/A 

 
 
Next Quarter’s Projected Goals 
 
Table 27: LIHEAP Expansion Quarter 1 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter  1 October  –  December  2010
Serve additional eligible District 
households (electric) 

N/A N/A 

 
 
Issues and Remedial Plan 
 
None   
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Program Name: RAD Expansion 

Program Number: D2 
Reporting Period: July - September 2010 

 
Project Description 
 
The Residential Aid Discount (RAD) Expansion Program is designed for eligible RAD clients to 

receive the expanded discount rates.  

Program Status:  
  Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
In the 4th quarter, 1,078 electric customers enrolled in the RAD Expansion program.  Of these, 

384 were all-electric and 694 were non-all-electric. See Table  29 for the distribution of 

participants by Ward.  

Table 28: RAD Expansion Deliverables 
Program Deliverable Quarterly  

Achievement
 

Cumulative  
Achievement

Program 
Goal 

# of households enrolled  1,078  21,607 21,000 
 
Table 29: RAD Expansion Clients by Ward 

 Ward 
1 

Ward 
2 

Ward 
3 

Ward 
4 

Ward 
5 

Ward 
6 

Ward 
7 

Ward 
8 Total 

Current 
Quarter 

 
119 

 
25 

 
5

 
105

 
158

 
67

 
252 

 
347

 
1,078 

Cumulative 
Total 

 
2,066 

 
788 

 
81

 
1,830

 
3,665

 
1,542

 
4,968 

 
6,667

 
21,607
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Table 30: RAD Expansion Quarter 4Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4 July - September 2010     
Provide clients with expanded discount 
rates on their electric bills. 

September 2010 September 2010 

 
 
Next Quarter’s Projected Goals 
 
This program is discontinued under the CAEA. 

Issues and Remedial Plan 
 
None 
 
 

30 
 



 
 

Program Name: Residential Essential Service Expansion and Awareness 
Program 

Program Number: G1 
Reporting Period: July - September 2010 

 
 Project Description 
 
The Residential Essential Service (RES) and Awareness Program aims to provide eligible gas 

customers greater affordability toward their total gas bills and to increase the participation rate 

by at least 30%.  The RES Expansion program follows the same enrollment schedule as the RES 

program which extends its services until April 30, 2010.  All customers who enroll after that date 

will not receive an additional discount on their utility bill.  

Program Status:  
   Program is on Target 

    Program is exceeding expectations 
 Program is falling short of expectations 

 
 
Program Accomplishments 
 
The Residential Essential Service (RES) and Awareness Program did not add any additional 

participants in this quarter.  In the third quarter, DDOE proposed to add additional eligible 

participants to the program since funding was still available in this program. Since the heating 

season was over DDOE was unable to provide a retroactive benefits to additional participants. 

Table 31: RES Expansion Deliverables 
Program Deliverable Quarter  

Achievement
 

Cumulative  
Achievement

Program 
Goal 

Additional Participants 0 2,200 2,200 
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Table 32: RES Expansion Client Participation by Ward 

 Ward 
1 

Ward 
2 

Ward 
3 

Ward 
4 

Ward 
5 

Ward 
6 

Ward 
7 

Ward 
8 Total

Current 
Quarter 0 0 0 0 0 0 0 0 0 

Cumulative 
Total 148 48 10 298 643 252 742 916 2,200

 
 
Table 33: RES Expansion Quarter 4 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 4 July – September  2010   
This program met its deliverables goal in 
the third quarter and was closed. 

N/A N/A 

 
 
Next Quarter’s Projected Goals 
 
 
Table 34: RES Expansion Quarter 1Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter  1 October  –  December  2010
Increase program participation rate by 
30% among eligible customers 

N/A N/A 

 
 
 
Issues and Remedial Plan 
 
None  
   



ATTACHMENT 1
REVENUES COLLECTED

October 1, 2009 - September 30, 2010

Deposit Date Source of Funds Amt of Transfer
Total Received 

to date
Deposit 

Date Source of Funds
Amt of 

Transfer
Total Received 

to date
11/20/09 PEPCO 1,089,729.12    1,089,729.12     11/20/09 PEPCO 372,792.60 372,792.60        
11/24/10 Other Revenue 600.00              1,090,329.12     
12/2/09 Wash. Gas 156,834.29       1,247,163.41     12/2/09 Wash. Gas 77,250.00 450,042.60        

12/21/09 PEPCO 1,077,292.34    2,324,455.75     12/21/09 PEPCO 330,028.56 780,071.16        
 

1st Quarter subtotal 2,324,455.75    1st Quarter subtotal 780,071.16     

1/6/10 Wash. Gas 264,139.51       2,588,595.26     1/6/10 Wash. Gas 128,784.21     908,855.37        
1/20/10 PEPCO 1,195,373.16    3,783,968.42     1/20/10 PEPCO 371,137.18     1,279,992.55     
2/3/10 Wash. Gas 423,727.00       4,207,695.42     2/3/10 Wash. Gas 205,475.40     1,485,467.95     

2/17/10 Other Revenue $195.10 $4,207,890.52
2/22/10 PEPCO 1,329,438.69    5,537,329.21     2/22/10 PEPCO 409,270.02     1,894,737.97     
3/4/10 Interest 3,136.80           5,540,466.01     3/4/10 Interest 1,316.85         1,896,054.82     
3/5/10 Wash. Gas 668,443.00       6,208,909.01     3/5/10 Wash. Gas 321,721.53     2,217,776.35     

3/22/10 PEPCO 1,147,805.84    7,356,714.85     3/22/10 PEPCO 354,041.51     2,571,817.86     
3/29/10 Wash. Gas 668,561.33       8,025,276.18     3/29/10 Wash. Gas 322,506.24     2,894,324.10     

2nd Quarter subtotal 5,700,820.43    2nd Quarter subtotal 2,114,252.94  

4/20/10 PEPCO 1,157,694.26    9,182,970.44     4/20/10 PEPCO 356,740.02     3,251,064.12     
5/7/10 Wash. Gas 570,103.36       9,753,073.80     5/7/10 Wash. Gas 274,057.26     3,525,121.38     

5/20/10 PEPCO 1,093,720.81    10,846,794.61   5/20/10 PEPCO 336,082.55     3,861,203.93     
6/21/10 PEPCO 1,105,279.36    11,952,073.97   6/21/10 PEPCO 340,002.37     4,201,206.30     
6/30/10 Interest 2,728.82           11,954,802.79   6/30/10 Interest 1,234.61         4,202,440.91     

3rd Quarter subtotal 3,929,526.61    3rd Quarter subtotal 1,308,116.81  

7/20/10 PEPCO 1,290,699.69    13,245,502.48   7/20/10 PEPCO 743,578.13     4,946,019.04     
8/6/10 Wash. Gas 162,825.97       13,408,328.45   8/6/10 Wash. Gas 79,642.76       5,025,661.80     

8/19/10 Wash. Gas 321,716.34       13,730,044.79   8/19/10 Wash. Gas 155,972.12     5,181,633.92     
8/20/10 PEPCO 1,474,399.19    15,204,443.98   8/20/10 PEPCO 850,250.99     6,031,884.91     
8/31/10 Wash. Gas 194,148.82       15,398,592.80   8/31/10 Wash. Gas 94,515.68       6,126,400.59     
9/2/10 Wash. Gas $127,614.72 15,526,207.52   9/2/10 Wash. Gas $62,600.58 6,189,001.17     

9/20/10 PEPCO 1,514,705.04    17,040,912.56   9/20/10 PEPCO 873,706.28     7,062,707.45     
9/29/10 Wash. Gas 127,722.84       17,168,635.40   9/29/10 Wash. Gas 62,768.30       7,125,475.75     
9/30/10 PEPCO 1 434 839 37 18 603 474 77 9/30/10 PEPCO 827 393 60 7 952 869 35

Sustainable Energy Trust Fund (SETF) Energy Assistance Trust Fund (EATF)

9/30/10 PEPCO 1,434,839.37    18,603,474.77 9/30/10 PEPCO 827,393.60     7,952,869.35   
9/30/10 Interest 4,873.71           18,608,348.48   9/30/10 Interest 1,408.10         7,954,277.45     

4th Quarter subtotal 6,653,545.69    4th Quarter subtotal 3,751,836.54  

Total 18,608,348.48  Total 7,954,277.45  

Total through 1st Qtr: No revenue recorded

3/4/10 101.22              
YTD 2nd Quarter subtotal 101.22              

4/16/10 47,500.00         
5/10/10 32,500.00         
6/2/10 89,500.00         

6/28/10 149,800.00        
6/30/10 124,890.97       

YTD 3rd Quarter subtotal 444,190.97       

8/26/10 11,000.00         
9/30/10 177.40              

YTD 4th Quarter subtotal 11,177.40         

Total 455,469.59       
 

Data as of 10.20.2010

Renewable Energy Development Fund (REDF)

Note: FY10 numbers are not final and may change until the Districts' CAFR is released. 



ATTACHMENT 2
ALL FINANCIAL ACTIVITY

4TH QUARTER- AS OF 9/30/2010

Fund
Project 
Number Project Title

Personnel Services/Non-
Personnel Services Budget 

Actual 
Expenditures

Intra-District 
Amt

Purchase Order 
Balance 

Requisition 
Balance 

YTD 
Expenditures & 

Obligations
Available 

Balance 
6700 (SETF) ABOARD SETF & EATF ADVISORY BOARD PERSONNEL SERVICES 146,473.97 124,733.04 0.00 0.00 0.00 124,733.04 21,740.93

NON-PERSONNEL SERVICES 1,155.34 155.34 0.00 0.00 0.00 155.34 1,000.00
Total 147,629.31 124,888.38 0.00 0.00 0.00 124,888.38 22,740.93
ADMSE9 SETF ADMINISTRATION PERSONNEL SERVICES 334,208.04 333,058.66 0.00 0.00 0.00 333,058.66 1,149.38

NON-PERSONNEL SERVICES 131,295.13 123,749.96 0.00 0.46 0.00 123,750.42 7,544.71
Total 465,503.17 456,808.62 0.00 0.46 0.00 456,809.08 8,694.09

EPD409 WEATHERIZATION PLUS PERSONNEL SERVICES 70,350.84 36,487.75 0.00 0.00 0.00 36,487.75 33,863.09
NON-PERSONNEL SERVICES 961,604.00 960,745.02 0.00 0.00 0.00 960,745.02 858.98

Total 1,031,954.84 997,232.77 0.00 0.00 0.00 997,232.77 34,722.07

EPD509
LOW INCOME APPLIANCE 
REPLACEMENT PERSONNEL SERVICES 185,913.55 182,427.70 0.00 0.00 0.00 182,427.70 3,485.85

NON-PERSONNEL SERVICES 1,200,000.00 1,128,778.82 0.00 1,327.39 0.00 1,130,106.21 69,893.79
Total 1,385,913.55 1,311,206.52 0.00 1,327.39 0.00 1,312,533.91 73,379.64

EPD609 WEATHERIZATION REHAB PERSONNEL SERVICES 69,236.82 68,986.32 0.00 0.00 0.00 68,986.32 250.50
NON-PERSONNEL SERVICES 890,000.00 890,000.00 0.00 0.00 0.00 890,000.00 0.00

Total 959,236.82 958,986.32 0.00 0.00 0.00 958,986.32 250.50
EVASE9 SETF EVALUATION PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00 0.00 0.00

NON-PERSONNEL SERVICES 100,000.40 47,500.00 0.00 0.00 0.00 47,500.00 52,500.40
Total 100,000.40 47,500.00 0.00 0.00 0.00 47,500.00 52,500.40

NGG209
HEATING SYSTEM REPAIR, REPLACE 
& TUNE UP PERSONNEL SERVICES 137,665.06 116,368.61 0.00 0.00 0.00 116,368.61 21,296.45

NON-PERSONNEL SERVICES 963,576.37 963,576.37 0.00 0.00 0.00 963,576.37 0.00
Total 1,101,241.43 1,079,944.98 0.00 0.00 0.00 1,079,944.98 21,296.45

NGG309
RESIDENTIAL WEATHERIZATION & 
EFFICIENCY NON-PERSONNEL SERVICES 486,646.42 0.00 0.00 48,664.64 0.00 48,664.64 437,981.78
Total 486,646.42 0.00 0.00 48,664.64 0.00 48,664.64 437,981.78

NGG509 ENERGY AWARENESS PERSONNEL SERVICES 60,238.26 57,392.21 0.00 0.00 0.00 57,392.21 2,846.05
NON-PERSONNEL SERVICES 326,000.00 46,994.40 0.00 39,555.00 0.00 86,549.40 239,450.60

Total 386,238.26 104,386.61 0.00 39,555.00 0.00 143,941.61 242,296.65
NGG609 SAVING ENERGY IN D.C SCHOOLS PERSONNEL SERVICES 53,848.47 36,387.66 0.00 0.00 0.00 36,387.66 17,460.81

NON-PERSONNEL SERVICES 336,571.34 183,459.29 48,000.00 540.71 0.00 232,000.00 104,571.34
Total 390,419.81 219,846.95 48,000.00 540.71 0.00 268,387.66 122,032.15

PEPCO9 PAYMENT TO PEPCO NON-PERSONNEL SERVICES 6 000 000 00 4 996 134 35 0 00 0 00 0 00 4 996 134 35 1 003 865 65PEPCO9 PAYMENT TO PEPCO NON-PERSONNEL SERVICES 6,000,000.00 4,996,134.35 0.00 0.00 0.00 4,996,134.35 1,003,865.65
Total 6,000,000.00 4,996,134.35 0.00 0.00 0.00 4,996,134.35 1,003,865.65

RERP09 RENEWABLE ENERGY INCENTIVES PERSONNEL SERVICES 75,325.23 71,601.05 0.00 0.00 0.00 71,601.05 3,724.18
NON-PERSONNEL SERVICES 3,183,040.00 2,352,173.00 0.00 7,617.00 0.00 2,359,790.00 823,250.00

Total 3,258,365.23 2,423,774.05 0.00 7,617.00 0.00 2,431,391.05 826,974.18
RFP009 REQUEST FOR PROPOSAL PERSONNEL SERVICES 51,400.90 30,993.35 0.00 0.00 0.00 30,993.35 20,407.55

NON-PERSONNEL SERVICES 172,164.69 89,638.54 0.00 0.00 0.00 89,638.54 82,526.15
Total 223,565.59 120,631.89 0.00 0.00 120,631.89 102,933.70

6700 (SETF) Total 15,936,714.83 12,841,341.44 48,000.00 97,705.20 0.00 12,987,046.64 2,949,668.19
6800 (EATF) ADMEA9 EATF ADMINISTRATION PERSONNEL SERVICES 44,603.87 45,603.15 0.00 0.00 0.00 45,603.15 -999.28

NON-PERSONNEL SERVICES 13,524.53 1,592.00 0.00 0.00 0.00 1,592.00 11,932.53
Total 58,128.40 47,195.15 0.00 0.00 0.00 47,195.15 10,933.25

LID109
LIHEAP EXPANSION & ENERGY 
EDUCATION PERSONNEL SERVICES 71,002.85 62,178.12 0.00 0.00 0.00 62,178.12 8,824.73

NON-PERSONNEL SERVICES 1,704,976.91 1,704,968.00 0.00 0.00 0.00 1,704,968.00 8.91
Total 1,775,979.76 1,767,146.12 0.00 0.00 0.00 1,767,146.12 8,833.64

LID209 RAD EXPANSION PERSONNEL SERVICES 9,917.62 9,054.39 0.00 0.00 0.00 9,054.39 863.23
NON-PERSONNEL SERVICES 1,119,322.65 1,119,322.65 0.00 0.00 0.00 1,119,322.65 0.00

Total 1,129,240.27 1,128,377.04 0.00 0.00 0.00 1,128,377.04 863.23
LIG109 RES EXPANSION PERSONNEL SERVICES 78,103.44 61,066.79 0.00 0.00 0.00 61,066.79 17,036.65

NON-PERSONNEL SERVICES 719,961.00 94,887.69 0.00 0.00 0.00 94,887.69 625,073.31
Total 798,064.44 155,954.48 0.00 0.00 0.00 155,954.48 642,109.96

SOS009 STANDARD SERVICE OFFER NON-PERSONNEL SERVICES 4,200,000.00 4,200,000.00 0.00 0.00 0.00 4,200,000.00 0.00
Total 4,200,000.00 4,200,000.00 0.00 0.00 0.00 4,200,000.00 0.00

6800 (EATF) Total 7,961,412.87 7,298,672.79 0.00 0.00 0.00 7,298,672.79 662,740.08
662 (REDF) NA NA NON-PERSONNEL SERVICES 189,720.00 0.00 0.00 0.00 0.00 0.00 189,720.00
662 (REDF) Total 189,720.00 0.00 0.00 0.00 0.00 0.00 189,720.00
Total 24,087,847.70 20,140,014.23 48,000.00 97,705.20 0.00 20,285,719.43 3,802,128.27

Data as of 
10.20.10Note: FY10 numbers are not final and may change until the Districts' CAFR is released. For example, the SETF PEPCO Demand Side Management Program has not yet recorded the final invoice.



ATTACHMENT 3
Administrative Budget and Expenditures 

4th Quarter~ As of 9/30/2010

Fund Project No Project Title PS/NPS Category  Budget October-Dec Jan-March April-June July-Sept

Total Year-to-
Date Actual 

Expenditures
6700 (SETF) ABOARD SETF & EATF ADVISORY BOARD PERSONNEL SERVICES 146,473.97 35,465.85 35,777.98 28,980.21 24,509.00 124,733.04

NON-PERSONNEL SERVICES 1,155.34 0.00 155.34 0.00 0.00 155.34
Total 147,629.31 35,465.85 35,933.32 28,980.21 24,509.00 124,888.38

ADMSE9 SETF ADMINISTRATION PERSONNEL SERVICES 334,208.04 33,282.96 128,496.20 89,161.41 82,118.09 333,058.66
NON-PERSONNEL SERVICES 2,551.03 0.00 0.00 0.00 0.00 0.00

Total 336,759.07 33,282.96 128,496.20 89,161.41 82,118.09 333,058.66
EPD409 WEATHERIZATION PLUS PERSONNEL SERVICES 70,350.84 6,161.31 19,685.07 -2,153.93 12,795.30 36,487.75

NON-PERSONNEL SERVICES 5,354.00 0.00 0.00 4,081.00 414.02 4,495.02
Total 75,704.84 6,161.31 19,685.07 1,927.07 13,209.32 40,982.77

EPD509 LOW INCOME APPLIANCE REPLACEMENT PERSONNEL SERVICES 185,913.55 47,530.05 48,330.33 49,676.26 36,891.06 182,427.70
NON-PERSONNEL SERVICES 30,000.00 0.00 0.00 6,687.62 21,983.41 28,671.03

Total 215,913.55 47,530.05 48,330.33 56,363.88 58,874.47 211,098.73
EPD609 WEATHERIZATION REHAB PERSONNEL SERVICES 69,236.82 16,727.30 17,051.56 17,569.30 17,638.16 68,986.32

NON-PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00
Total 69,236.82 16,727.30 17,051.56 17,569.30 17,638.16 68,986.32

EVASE9 SETF EVALUATION PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 0.00

NGG209 HEATING SYSTEM REPAIR, REPLACE & TUNE UP PERSONNEL SERVICES 137,665.06 32,338.45 28,004.02 28,204.01 27,822.13 116,368.61
Total 137,665.06 32,338.45 28,004.02 28,204.01 27,822.13 116,368.61

NGG309 RESIDENTIAL WEATHERIZATION & EFFICIENCY NON-PERSONNEL SERVICES 48,664.64 0.00 0.00 0.00 0.00 0.00
Total 48,664.64 0.00 0.00 0.00 0.00 0.00

NGG509 ENERGY AWARENESS PERSONNEL SERVICES 60,238.26 14,573.00 14,122.61 14,277.56 14,419.04 57,392.21
Total 60,238.26 14,573.00 14,122.61 14,277.56 14,419.04 57,392.21

NGG609 SAVING ENERGY IN D.C SCHOOLS PERSONNEL SERVICES 53,848.47 15,211.19 6,279.86 8,090.92 6,805.69 36,387.66
NON-PERSONNEL SERVICES 12,571.34 0.00 0.00 0.00 0.00

Total 66,419.81 15,211.19 6,279.86 8,090.92 6,805.69 36,387.66
RERP09 RENEWABLE ENERGY INCENTIVES PERSONNEL SERVICES 75,325.23 17,859.83 17,549.98 17,743.77 18,447.47 71,601.05

NON-PERSONNEL SERVICES 2,000.00 0.00 0.00 0.00 75.00 75.00

QUARTERLY ACTUAL EXPENDITURES

,
Total 77,325.23 17,859.83 17,549.98 17,743.77 18,522.47 71,676.05

RFP009 REQUEST FOR PROPOSAL PERSONNEL SERVICES 51,400.90 4,978.01 8,678.50 8,750.24 8,586.60 30,993.35
Total 51,400.90 4,978.01 8,678.50 8,750.24 8,586.60 30,993.35

TEE109 AFFORDABLE HEERP PERSONNEL SERVICES 0.00 338.57 -338.57 0.00 0.00 0.00
WEATHER, RAP 0.00 338.57 -338.57 0.00 0.00 0.00

TEE209 WEATHERIZATION, RAP PERSONNEL SERVICES 0.00 235.73 -235.73 0.00 0.00 0.00
0.00 235.73 -235.73 0.00 0.00 0.00

1,286,957.49 224,702.25 323,557.15 271,068.37 272,504.97 1,091,832.74
6800 (EATF) ADMEA9 EATF ADMINISTRATION PERSONNEL SERVICES 44,603.87 1,580.94 20,130.74 13,447.32 10,444.15 45,603.15

NON-PERSONNEL SERVICES 13,524.53 0.00 0.00 0.00 1,592.00 1,592.00
Total 58,128.40 1,580.94 20,130.74 13,447.32 12,036.15 47,195.15

LID109 LIHEAP EXPANSION & ENERGY EDUCATION PERSONNEL SERVICES 71,002.85 16,623.10 16,194.16 16,079.54 13,281.32 62,178.12
NON-PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00

Total 71,002.85 16,623.10 16,194.16 16,079.54 13,281.32 62,178.12
LID209 RAD EXPANSION PERSONNEL SERVICES 9,917.62 1,868.41 1,948.21 1,985.69 3,252.08 9,054.39

Total 9,917.62 1,868.41 1,948.21 1,985.69 3,252.08 9,054.39
LIG109 RES EXPANSION PERSONNEL SERVICES 78,103.44 18,890.11 18,455.03 8,312.43 15,409.22 61,066.79

Total 78,103.44 18,890.11 18,455.03 8,312.43 15,409.22 61,066.79
217,152.31 38,962.56 56,728.14 39,824.98 43,978.77 179,494.45

662 (REDF) NA NA NON-PERSONNEL SERVICES 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00

662 (REDF) Total 0.00 0.00 0.00 0.00 0.00 0.00

TOTAL 1,504,109.80 263,664.81 380,285.29 310,893.35 316,483.74 1,271,327.19

Data as of 10.20.2010

6700 (SETF) Total

6800 (EATF) Total

Note: FY10 numbers are not final and may change until the Districts' CAFR is released. 



ATTACHMENT 4
EXPENDITURES BY MONTH

4th QUARTER- AS OF 9/30/10

ACTUAL EXPENDITURES

Agency 
Fund

Proje
Num

ct 
ber Project Title Budget October November December January February March April May June July August September

Total  Actual 
Expenditures

6700 (SETF) ABOARD SETF & EATF ADVISORY BOARD 147,629.31 10,665.91 12,659.6 12,140.34 12,424.56 11,074.71 12,434.05 11,900.09 11,703.67 5,376.45 8,218.19 8,230.82 8,059.99 124,888.38

ADMSE9 SETF ADMINISTRATION 465,503.17 12,452.69 -267.3 21,097.57 34,637.41 85,167.17 28,616.62 28,698.04 44,685.49 27,813.8 51,179.65 32,998.55 89,728.93 456,808.62

EPD409 WEATHERIZATION PLUS 1,031,954.84 2,289.42 3,854.75 17.14 132,888.95 -3,423.92 79,282.54 767,533.57 0. 1,581. 0. 8,349.25 4,860.07 997,232.77

EPD509 LOW INCOME APPLIANCE REPLACEMENT 1,385,913.55 15,835.06 15,284.14 16,410.85 140,780.23 14,914.02 92,636.08 20,323.15 164,724.24 246,424.28 316,824.23 251,810.82 15,239.42 1,311,206.52

EPD609 WEATHERIZATION REHAB 959,236.82 4,609.51 6,344.45 105,773.34 5,775.14 463,500.9 6,060.52 305,849.58 5,968.36 5,751.36 5,918.4 5,943.34 37,491.42 958,986.32

EVASE9 SETF EVALUATION 100,000.4 0. 0. 0. 0. 0. 0. 0. 0. 0. 0. 0. 47,500. 47,500.00

NGG209 HEATING SYSTEM REPAIR, REPLACE & TUNE UP 1,101,241.43 13,515.33 15,568.71 203,254.41 105,634.91 162,097.76 10,271.35 478,460.93 9,231.52 9,450.56 9,200.67 9,555.38 53,703.45 1,079,944.98

NGG309 RESIDENTIAL WEATHERIZATION & EFFICIENCY 486,646.42 0. 0. 0. 0. 0. 0. 0. 0. 0. 0. 0. 0. 0.00

NGG509 ENERGY AWARENESS 386,238.26 4,318.63 5,113.93 5,140.44 4,849.84 4,379.26 34,818.51 40,157.18 36,708.54 39,866.84 61,469.11 42,296.82 -174,732.49 104,386.61

NGG609 SAVING ENERGY IN D.C SCHOOLS 390,419.81 4,859.27 5,170.32 5,181.6 -1,067.87 40,402.03 46,501.26 2,754.71 10,859.21 23,663.04 7,975.21 4,267.3 69,280.87 219,846.95

PEPCO9 PAYMENT TO PEPCO 6,000,000. 0. 0. 354,303.86 0. 256,774.07 234,945.02 160,975.43 223,377.49 154,729.1 592,279.05 0. 3,018,750.33 4,996,134.35

RERP09 RENEWABLE ENERGY INCENTIVES 3,258,365.23 7,746.07 256,984.96 66,061.8 47,259.36 24,732.56 35,575.06 13,230. 290,394.07 107,760.7 90,402.25 477,714.27 1,005,912.95 2,423,774.05

RFP009 REQUEST FOR PROPOSAL 223,565.59 536.95 -520.43 7,126.49 2,414.27 3,458.85 2,593.72 3,772.62 2,888.95 62,808.67 2,686.91 3,091. 29,773.89 120,631.89

TEE109 AFFORDABLE HEERP 0. 645.84 -585.9 278.63 0. 0. -338.57 0. 0. 0. 0. 0. 0. 0.00

TEE209 WEATHERIZATION, RAP 0. 942.89 -707.16 0. 0. -235.73 0. 0. 0. 0. 0. 0. 0.00

6700 (SETF) Total 15,936,714.83 78,417.57 318,900.07 796,786.47 485,596.8 1,063,077.41 583,160.43 1,833,655.3 800,541.54 685,225.8 1,146,153.67 844,257.55 4,205,568.83 12,841,341.44

6800 (EATF) ADMEA9 EATF ADMINISTRATION 58,128.4 1,508.36 -1,020.69 1,093.27 932.85 15,538.21 3,659.68 3,529.85 6,394.03 3,523.44 3,699.77 6,761.48 1,574.9 47,195.15

LID109 LIHEAP EXPANSION & ENERGY EDUCATION 1,775,979.76 12,227.92 -2,510.59 6,905.77 4,167.4 5,690.68 6,336.08 4,538.07 1,628,023.28 88,486.19 3,585.12 6,771.46 2,924.74 1,767,146.12

LID209 RAD EXPANSION 1,129,240.27 315.69 626.43 926.29 605.62 636.01 359,884.29 72,994.49 955.87 71,067.04 559.3 120,260.36 499,545.65 1,128,377.04

LIG109 RES EXPANSION 798,064.44 6,105.65 6,183.62 6,600.84 6,371.14 5,720.99 -70,420.02 10,031.3 46,038.55 48,704.46 5,384.2 5,175.43 80,058.32 155,954.48

SOS009 STANDARD SERVICE OFFER 4,200,000. 0. 0. 0. 0. 0. 1,522,233.93 458,728.82 0. 421,786.29 0. 784,734.02 1,012,516.94 4,200,000.00

6800 (EATF) Total 7,961,412.87 20,157.62 3,278.77 15,526.17 12,077.01 27,585.89 1,821,693.96 549,822.53 1,681,411.73 633,567.42 13,228.39 923,702.75 1,596,620.55 7,298,672.79

662 (REDF) 189,720 0 0 0 0 0 0 0 0 0 0 0 0 0.00

662 (REDF) Total 189,720.00 0 0 0 0 0 0 0 0 0 0 0 0 0.

TOTAL 24,087,848 98,575 322,179 812,313 497,674 1,090,663 2,404,854 2,383,478 2,481,953 1,318,793 1,159,382 1,767,960 5,802,189 20,140,014

Note: FY10 numbers are not final and may change until the Districts' CAFR is rele Data as of 10.20.10ased. 
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